

TIER I - SAN JOSE VARIOUS STREETS RESURFACING & REHABILITATION PROJECT

(AMERICAN RECOVERY AND REINVESTMENT ACT PROJECT)

PROJECT DESCRIPTION	Resurface and rehabilitate federal aid eligible streets. Scope of work includes replace and removal of failed asphalt, installation of new ADA ramps, installation of bus pads, remove and replace damaged curb and gutter, application of 2" to 2.5" of new asphalt overlay
----------------------------	--

COUNCIL DISTRICT	STREET NAME	FROM	TO	CURRENT SCHEDULE	SCOPE OF WORK	COMMENTS
3,6,7	ALMA AV	LITTLE ORCHARD	MINNESOTA AV	May 15, 2010 - July 30, 2010	Milling of existing asphalt, base repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
7	ALMADEN RD	ALMADEN EXPY	W ALMA AV	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
9	BRANHAM LN	ALMADEN EX	PEARL AV	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
4	CROPLEY AV	PIEDMONT RD	MORRILL AV	May 15, 2010 - July 30, 2010	Road prep work includes curb & gutter repair; Along curb side 6' asphalt repair and complete street resurfacing.	Street will remain open during this period
9	FOXWORTHY AV	UNION AV	LEIGH AV	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
8	SILVER CREEK RD	CAPITOL EX	YERBA BUENA RD	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
10	SNELL AV	BRANHAM LN	CAPITOL EX	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
6	TAYLOR ST W	THE ALAMEDA	STOCKTON AV	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
7	TULLY RD	LUCRETIA AV	SENER RD	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
5	WHITE RD S	MT VISTA DR	OCALA ST	May 15, 2010 - July 30, 2010	Along curb side 6' asphalt repair and complete street resurfacing. Utility re-setting	Street will remain open during this period
6	WILLOW ST	LELONG AV	LINCOLN AV	May 15, 2010 - July 30, 2010	Milling of existing asphalt, base repair and complete street resurfacing. Utility Re-setting	Street will remain open during this period

Project Contact: John Burchfiel (408) 277- 5560
Ricardo Morales (408) 277- 8149

Contractor: MCK SERVICES, Inc.
PO Box 5697
Concord, CA 94524
(925) 957-9200

For maps and locations: **Please click <https://cpms.sanjoseca.gov/pub/index.cfm> and select desired Council District maps**
THIS SCHEDULE MAY BE SUBJECT TO CHANGE