

# City of San Jose

## Coyote Valley Specific Plan

---

### 2008-2009 CVSP WORK PROGRAM

The work program identifies overall CVSP Land Planning and EIR work items through project completion. Please check the CVSP website regularly for any updates. (*Note: Public Outreach includes Community, Property Owner, Technical Advisory Committee, and other stakeholder meetings*).

Time Frame	Work Items
January 2008	<ul style="list-style-type: none"><li>▪ Continue to work with EIR commenting agencies regarding proposed approaches to address their respective issues</li><li>▪ Develop Plan Refinement Concepts</li><li>▪ Conduct Public Outreach meetings to review Plan Refinement Concepts</li></ul>
February 2008	<ul style="list-style-type: none"><li>▪ Continue water supply analysis revisions, and other technical environmental impact analysis not solely dependent on land use plan</li><li>▪ Conduct Public Outreach meetings to review Plan Refinement Concepts</li><li>▪ <u>2/11 Task Force:</u> Review and select preferred Plan Refinement</li></ul>
March 2008	<ul style="list-style-type: none"><li>▪ Continue Public Outreach meetings on Plan Refinement Concepts (if necessary)</li><li>▪ <u>3/18 City Council:</u> Progress report on Plan Refinements and revised project description</li><li>▪ Continue technical environmental impact analysis based on revised land use plan.</li></ul>
April	<ul style="list-style-type: none"><li>▪ <u>4/14 Task Force:</u><ul style="list-style-type: none"><li>○ Discuss updated cost estimates</li><li>○ Discuss updated financial feasibility</li></ul></li><li>▪ Issue EIR Notice of Preparation (NOP)</li><li>▪ Conduct EIR scoping meeting</li><li>▪ Continue preparing revised DEIR</li></ul>
May 2008	<ul style="list-style-type: none"><li>▪ <u>5/12 Task Force:</u> Discuss Implementation Strategy</li><li>▪ Continue environmental impact technical analysis</li></ul>
June 2008	<ul style="list-style-type: none"><li>▪ <u>6/9 Task Force:</u> Discuss Zoning concepts</li><li>▪ Continue preparing revised DEIR</li></ul>

<b>Time Frame</b>	<b>Work Items</b>
July 2008	<ul style="list-style-type: none"> <li>▪ Distribute 2<sup>nd</sup> Draft of CVSP to Task Force</li> <li>▪ Conduct Public Outreach on Draft CVSP</li> <li>▪ Continue preparing revised DEIR</li> </ul>
August 2008	<ul style="list-style-type: none"> <li>▪ <u>8/11 Task Force:</u> Discuss and receive input on 2<sup>nd</sup> Draft of CVSP</li> <li>▪ Distribute Draft CVSP zoning regulations</li> <li>▪ Conduct Public Outreach on Draft zoning regulations</li> <li>▪ Continue preparing revised DEIR</li> </ul>
September 2008	<ul style="list-style-type: none"> <li>▪ <u>9/15 Task Force:</u> Review and receive input on Draft CVSP zoning regulations</li> <li>▪ Continue Public Outreach on Draft CVSP and zoning regulations</li> <li>▪ Continue preparing revised DEIR</li> </ul>
October 2008	<ul style="list-style-type: none"> <li>▪ <u>10/20 Task Force:</u> <ul style="list-style-type: none"> <li>○ Review of CVSP package</li> <li>○ Discussion of community input</li> </ul> </li> <li>▪ Continue preparing revised DEIR</li> </ul>
November 2008	<ul style="list-style-type: none"> <li>▪ <u>11/17 Task Force:</u> Continue discussion of CVSP package</li> <li>▪ <u>November 2008 City Council:</u> Progress report on CVSP package</li> <li>▪ Public circulation of DEIR (45 days)</li> </ul>
December 2008	<ul style="list-style-type: none"> <li>▪ <u>12/12 Task Force (last meeting):</u> <ul style="list-style-type: none"> <li>○ Review of Revised and Recirculated DEIR</li> <li>○ Recommendation to City Council</li> </ul> </li> <li>▪ Community Outreach on DEIR</li> </ul>
January 2009	<ul style="list-style-type: none"> <li>▪ Close of DEIR public review period</li> <li>▪ Begin preparation of responses to comments<sup>1</sup></li> </ul>
February 2009	<ul style="list-style-type: none"> <li>▪ Continue preparation of responses to comments</li> </ul>
March 2009	<ul style="list-style-type: none"> <li>▪ <u>Planning Commission:</u> CVSP and related documents, and EIR certification</li> <li>▪ <u>City Council:</u> CVSP and related documents</li> </ul>

Web Site: <http://www.sanjoseca.gov/coyotevalley/>

---

<sup>1</sup> The actual amount of time required for the preparation of responses to comments will be determined based on the actual comments received.