
 

MANAGER’S BUDGET ADDENDUM #8 

 TO: HONORABLE MAYOR AND  FROM: Ed Shikada 
  CITY COUNCIL  Jeff Clet 
    Larry D. Lisenbee 
 
 SUBJECT: SEE BELOW DATE: May 17, 2004 
              
Approved  /s/             Date 
              
 
SUBJECT: REVISIONS TO THE PUBLIC SAFETY CAPITAL PROGRAM IN THE 

2004-2005 PROPOSED CAPITAL BUDGET AND 2005-2009 CAPITAL 
IMPROVEMENT PROGRAM 

 
 
EXECUTIVE SUMMARY 
 
Modifications are recommended to the Proposed Public Safety 2004-2005 Capital Budget and 
2005-2009 Capital Improvement Program (CIP) and to the current scope of work and the 
construction schedule for several fire station capital projects funded by Measure “O”—“The San 
Jose 911, Fire, Police, Paramedic and Neighborhood Security Act”.  The recommended changes 
presented are expected to improve overall fire emergency response effectiveness in the 
community while better utilizing the Bond funds to meet the longer-term needs of the Fire 
Department and the community.  The major program changes would accomplish the following:   
 
1. Improve fire, rescue and EMS emergency response performance on the Eastside by 

modifying the original scope of work as well as the project schedules for several Bond fire 
projects.  These proposed revisions to the current bond strategy will create substantial 
operating budget savings in the long-term and will reduce the overall furniture, fixtures and 
equipment (FF & E) costs. 

 

2. Allow the completion of the new fire stations without the further deferrals recommended in 
the 2004-2005 Proposed Capital Budget.  Because existing staff would be temporarily 
redeployed to the new stations in the short-term (until 2007-2008), these proposed schedule 
adjustments would have a minimal impact on the operating and maintenance costs that were 
presented in the 2004-2005 Proposed Capital Budget.  This approach helps stimulate the 
economy with design and construction projects, takes advantage of the current attractive 
bidding climate for construction projects, and reduces project inflation costs by accelerating 
construction. 

 

3. Provide a funding plan to cover the furniture, fixtures and equipment costs for the new and 
remodeled fire stations.  This plan includes using proceeds from the sale of former fire 
station sites as well as funding from the Construction and Conveyance Tax Fund.   

 
These changes would result in additional one-time costs of $9.3 million.   A funding plan has 
been developed to cover these costs, primarily by allocating a portion of the Neighborhood 
Security Bond Fund Contingency Reserve, funding from the Fire Construction and Conveyance 
Tax Fund, and the proceeds from the sale of surplus fire stations. 
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RECOMMENDATIONS  
 

1. Approve the following revisions to the 2004-2005 Proposed Capital Budget for the 
Neighborhood Security Bond Fund to reflect the changes in project schedules and scopes as 
discussed in this memorandum: 

 
a. Establish a project for the relocation of Fire Station No. 21 (White Road) in the amount 

of $200,000. 

b. Establish a project for the reconstruction of Fire Station 2 in the amount of $500,000. 

c. Increase the Fire Station No. 36 (Yerba Buena) project by $353,000 from $35,000 to 
$388,000 to accelerate this project.  

d. Establish a Fire Station No. 12 – Relocation (Cahalan) project in the amount of $400,000 
to accelerate this project.  

e. Establish a Fire Station No. 34 (Berryessa) project in the amount of $2,782,000 to 
accelerate this project. 

f. Establish a Fire Station No. 35 (Cottle/Poughkeepsie) project in the amount of $531,000 
to accelerate this project. 

g. Reduce the Fire Station Upgrades project by $1,620,000 from $4,366,000 to $2,746,000. 

h. Increase the Land Acquisition project by $1,000,000 from $3,220,000 to $4,220,000. 

i. Reduce the Contingency Reserve by $2,814,300 from $8,682,300 to $5,868,000. 

j. Reduce the Ending Fund Balance by $1,331,700 from $59,181,476 to $57,849,776. 
 

2. Approve the following revisions to the 2004-2005 Proposed Capital Budget for the Fire 
Construction and Conveyance Tax Fund to reflect the changes in project schedules and 
scopes as discussed in this memorandum. 

a. Increase the estimate for Earned Revenue by $450,000 to reflect the proceeds from the 
sale of former fire stations. 

b. Establish a project for the relocation of Fire Station No. 21 (White Road) in the amount 
of $250,000. 

c. Establish a project for the reconstruction of Fire Station 2 in the amount of $200,000. 

d. Reduce the Ranch as Silver Creek Reserve (Developer Contribution) by $195,000 from 
$195,000 to 0. 

e. Establish a Fire Station 36 (24) Yerba Buena project in the amount of $195,000. 
 

3. Approve revisions to the remaining years of the 2005-2009 Public Safety Capital 
Improvement Program as described below and included in the revised Source and Use 
Statement (Attachment A). 



HONORABLE MAYOR AND CITY COUNCIL 
May 17, 2004 
Subject: Revisions to the Proposed Pubic Safety Capital Program  
Page 3 
 
 
BACKGROUND  
 
Measure “O” was approved by the voters in March 2002 and authorized the City to issue up to 
$159 million in General Obligation Bonds for the construction and renovation of public safety 
facilities.  The Public Safety Bond Program contemplated the addition of four new fire stations, 
the relocation of four fire stations, and renovations to 20 fire stations.   
 
These improvements are underway at a time when the City is facing significant financial 
challenges.  At the direction of the City Council, the completion dates for the new fire stations 
were deferred as part of the 2003-2004 Adopted Budget, and two fire stations (Fire Station 34 – 
Berryessa and Fire Station 35 – Cottle/Poughkeepsie) are recommended for further deferral in 
the 2004-2005 Proposed Budget to reduce the operating and maintenance impacts on the General 
Fund.  The completion date for the new developer-funded Fire Station 33 on Communications 
Hill was also deferred in the 2003-2004 Adopted Budget and is currently recommended to be 
deferred by an additional year in the 2004-2005 Proposed Budget.   
 
Given the limited General Fund resources to operate new fire stations and the need to allocate 
Public Safety bond funds in a manner that will allow the most effective delivery of emergency 
services, the Fire Department has analyzed the Public Safety Bond projects and has developed an 
alternative strategy on the timing, scope and complement of projects.  The key components of 
this strategy are: 

 
• Improve fire, rescue and EMS emergency response performance on the Eastside by 

modifying the original scope of work for several Public Safety Bond-funded fire projects, as 
well as modifying the project schedules.  The original Public Safety Bond-funded program 
called for the remodeling of Fire Stations 2 on Alum Rock Avenue, Station 21 on Mt. 
Pleasant Road and Station 24 on Aborn Road and construction of a new Fire Station 36 in the 
Yerba Buena/Silver Creek area.  The revised strategy would rebuild Station 2, relocate 
Station 21, and consolidate the existing Station 24 and the planned new Station 36 into one 
station in a new location.  To illustrate these changes, a map of the proposed fire station 
coverage for the Eastside of San José is included as Attachment B. 

 
• Allow the completion of the new fire stations without the further deferrals recommended in 

the 2004-2005 Proposed Capital Budget.  Existing staff would be temporarily redeployed to 
these stations in the short-term; therefore, these recommended schedule adjustments would 
have a minimal impact on the operating and maintenance costs that were presented in the 
2004-2005 Proposed Budget. 

 
• Provide a funding plan to cover the furniture, fixtures and equipment costs for the new fire 

stations.  This plan includes using proceeds from the sale of the surplus fire stations.   
 
The proposals in this Manager’s Budget Addendum (MBA) have been developed in the context 
of the Fire Department Strategic Plan presented to Council in December 2000 and the Fire 
Master Plan presented to the Council in October 2001.  An overview of the Master Plan is 
provided as Attachment C to this memorandum and includes a brief discussion of the Fire 
Department Master Plan priorities and the emergency response service goals that are the 
foundation for Fire Department Capital project strategies.   
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ANALYSIS  
 
The proposed program changes are directed toward improving emergency response performance 
in the community and toward improving the functionality of the fire stations in the most cost-
effective manner.  This comprehensive program has many inter-related elements that when taken 
together can accomplish the identified program improvements as outlined in this memorandum.  
Following is a discussion of the three major components of this proposal.   

Eastside Service Delivery Model 
 
Currently, Fire Stations 2, 21, and 24 are three of the fire stations providing service to the 
Eastside of San José.  As part of the Public Safety Bond-funded program, each of these stations 
was scheduled to be remodeled and a new Fire Station 36 (Silver Creek/Yerba Buena) was 
funded to address the substantial growth in that area.  While the station remodels would improve 
the overall condition of the existing fire stations, they would not improve emergency response 
service delivery and would not fully address the needed functionality and essential facility 
requirements. 
 
Fire Station 21 is a small single-family residence style fire station that is poorly located and does 
not provide optimal emergency response performance in the entire service area.  Fire Station 24 
is an old and undersized station with insufficient property to expand the station footprint.  The 
station is also not well located for optimal emergency response performance in the entire service 
area.  In addition, the minimal remodeling plan for Fire Station 2 is inadequate and would leave 
an old and undersized facility.    
 
The Fire Department has reevaluated these projects and has developed an alternative proposal 
that would relocate Fire Station 21, completely rebuild Fire Station 2, and consolidate the 
existing Station 24 and the planned new Station 36 into one station in a new location.  This 
program would provide a more efficient distribution of the stations and would improve the 
overall fire and EMS emergency response service delivery in the service area of these stations.  
In addition, Fire Station 2, the busiest station in the City, can be upgraded to essential facility 
standards and Fire Department functionality requirements.  The larger new facilities will provide 
more flexibility in the location of specialized companies such as Brush Patrols and Rescue/ 
Ambulances, storage of reserve apparatus, as well as flexibility to relocate Battalion Chiefs. 
 
Following is additional detail on each of the changes proposed: 
 
1. Relocate Fire Station 21:  This station would be relocated at a preferred location in the 

vicinity of White Road and Cunningham in lieu of remodeling the existing Station 21 as 
currently programmed.  Under this proposed plan, the new station would be completed in 
December 2007.  The station would be built to accommodate one fire company and a 
Battalion Chief and would have three apparatus bays.  This would allow for the relocation of 
the Battalion Chief from the current Station 2 to a more centralized station, which would be 
beneficial for emergency response effectiveness. 
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Because this action relocates an existing station and company, there are no significant 
operating and maintenance costs associated with this change.  However, there are additional 
one-time costs of $3.5 million because the relocation and construction of this station is higher 
than the amount originally budgeted to remodel this facility.  A funding strategy has been 
developed to address these additional costs as outlined in the Cost Implications Section of 
this memorandum and the Source and Use Statement. 
 

2. Build a new Fire Station 36:  The new station, which will be located in the Yerba Buena area, 
is expected to be completed in July 2008 and would consolidate existing Station 24 into this 
new location in lieu of remodeling Station 24.  The station would be built to accommodate 
two fire companies and would have three apparatus bays.   
 
An analysis of emergency response performance in this area indicates some overlap of 
service between Station 24 and Station 31 and that overall service in these areas can be 
improved in a cost effective manner by consolidating Station 24 with new Station 36.  The 
existing Station 24 requires extensive remodeling for functionality, which is not cost 
effective given the station condition and the poor location. 

 
3. Build a new Fire Station 2:  Station 2 would be completely rebuilt at the current site on Alum 

Rock Avenue in lieu of remodeling the existing station.  Under this proposal, the fire station 
would be completed in March 2008 and would be built to accommodate two fire companies 
with three apparatus bays.  The Battalion Chief who is currently located at Station 2 would 
be relocated to the new Station 21.  The construction schedule for this station is programmed 
after new Station 34 is completed so that one of the Station 2 companies can be temporarily 
relocated to Station 34 when Station 2 construction begins.   

 
Station 2 is the busiest fire station in the City.  It was originally constructed by the County in 
1948 and was expanded in 1981 after the City took over operations and relocated a truck 
company to this station.  The station is now quite outdated and the quarters are very small for 
a two company station.  Additionally, the facility does not include much of the functionality 
required, such as appropriate gender privacy accommodations, sufficient office space, 
exercise facilities and a training/community room.   
 
Because this action rebuilds an existing station, there are no significant operating and 
maintenance costs associated with this change.   However, the cost to rebuild this station 
($3.8 million) is higher than the $780,000 currently allocated to remodel the station.  A 
funding strategy has been developed to address these additional costs as outlined in the Cost 
Implications Section of this memorandum. 
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Proposed Adjustments to Fire Station Schedules 
 
In response to City Council direction to defer capital projects with significant General Fund 
operating and maintenance costs over the next three years, the 2004-2005 Proposed Capital 
Budget included recommendations to defer the completion of three fire stations and the 
relocation of one fire station.  An alternative plan has since been completed that would allow the 
fire stations to be built without these deferrals.  Because existing staff would be redeployed to 
the new stations on a temporary basis (until 2007-2008), these recommended schedule 
adjustments would have only a minimal impact on the operating and maintenance costs that were 
presented in the 2004-2005 Proposed Capital Budget.    
 
In addition to Fire Station 36, new Stations 34 and 35 are the highest priority areas for 
emergency response service improvements as discussed in the Fire Master Plan.  The changes 
recommended in this MBA will provide emergency response service improvements in these 
areas in a more timely and effective manner. 
 
Following is a brief description of each of the fire stations impacted by this recommendation: 
 
1. Developer-funded Station 33 on Communications Hill:  This station is proposed to remain on 

the same completion schedule displayed in the Adopted 2003-2004 Capital Budget rather 
than deferred by an additional year as shown in the 2004-2005 Proposed Capital Budget.  
The new station, which is being built by the developer, is expected to be completed in July 
2006, at the same time as the final residential units on Communications Hill are scheduled 
for completion. 

To meet the objectives of minimizing operating and maintenance costs over the next three 
years, no significant new operating costs will be incurred until 2007-2008 when a new engine 
company is proposed.  The Fire Department would temporarily re-deploy resources for 
approximately one year to staff this station from July 2006 until July 2007. 
 

2. Fire Station 34 (Las Plumas):  Under this proposal, the station would be completed in 
September 2006 rather than deferred to June 2007 as shown in the 2004-2005 Proposed 
Budget.  The station would be built to accommodate two fire companies and would have 
three apparatus bays.  There would be no significant new operating costs until 2007-2008, 
when a new Engine Company would be added.  The Fire Department proposes the temporary 
relocation of Truck 2 to Station 34 to operate as the first-due apparatus from September 2006 
until July 2007.  This would allow the redeployment of this truck company while Station 2 is 
being remodeled. 

 
3. Fire Station 35 at Cottle Road and Poughkeepsie:  Under this proposal, the station would be 

completed in July 2007 rather than June 2008 as shown in the 2004-2005 Proposed Budget.  
The station would be built to accommodate two fire companies and a Battalion Chief and 
would have three apparatus bays.  No significant new operating costs would be incurred until 
December 2007 when a new Engine Company is proposed.  Truck 18 would be permanently 
relocated to Station 35 from its current location at Station 18.  This Truck company would 
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temporarily serve as the first due company from June 2007 to when a fire engine is planned 
for this station in December 2007. 

This station will be co-located on the same site as the Southside Community Center and 
acceleration of this fire station project will better coordinate with the current Community 
Center construction project. 
 

4. Relocation of Station 12:  This station would be relocated from its current location at Snell 
Avenue and Calero Avenue to a new location, west of its current location, in the Cahalan 
Avenue area.  Under this proposal, the station would be completed in August 2007, after new 
Station 35 at Poughkeepsie is opened so there is no service gap created by the relocation.  In 
the 2004-2005 Proposed Budget, the completion date for this relocation was deferred to May 
2008 to keep in alignment with the proposed schedule for the new Station 35.  There are no 
increased operating costs for this project because it would only involve a relocation of 
existing resources. 

 
Following is a table that summarizes the schedule changes proposed in this MBA. 

 
Summary of Schedule Changes to Reflect the Above Actions 

 

Projects 

2003-2007 
Original 

Completion   
Date

2004-2008 
Adopted 

Completion 
Date

2005-2009 
Proposed 

Completion 
Date     

 
MBA 

Proposed 
Completion 

Date
     

Fire Station 33 * 
(Communications Hill)  

07/04 07/06 07/07 7/06 
 

Fire Station 34 (Berryessa/Las 
Plumas)  

06/05 06/06 06/07 9/06 
 

Fire Station 35 
(Cottle/Poughkeepsie)  

06/06 06/07 06/08 7/07 
 

Fire Station 12 Relocation from 
Snell to Cahalan area 

12/05 06/07 05/08 8/07 
 

Fire Station 21  
Proposed relocation from Mt. 
Pleasant to White Rd. area 

N/A N/A N/A 12/07 

 

Fire Station 2 
Proposed construction of new 
Station in-lieu of remodel 

N/A N/A N/A 3/08 

 

Fire Station 36 
Yerba Buena area - Proposed 
relocation of current Fire Station 24 
on Aborn Rd. 

2007 2008 6/08 7/08 

 

* This is a developer-funded station 
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Furniture, Fixtures and Equipment 
 
As part of developing a comprehensive plan on delivering the fire station capital projects, an 
analysis of the furniture, fixtures and equipment needs was completed and a strategy to address 
these needs has been developed.  A total of $2.8 million is required to cover the estimated 
furniture, fixtures, equipment and apparatus costs for the new and relocated fire stations over the 
next few years.  The proposed funding sources include proceeds from the sale of surplus fire 
stations and funding from the Fire Construction and Conveyance Tax Fund. 
 
 
 COST IMPLICATIONS 
 
The plan proposed in this MBA results in net additional one-time capital costs of $9.3 million.  A 
funding strategy has been developed to address the additional costs generated from the 
recommendations contained in this memo.   
 
A portion of the additional costs would be offset by the proceeds from sale of seven fire stations 
that will be surplus when this program is implemented and the fire station relocations are 
completed.  The surplus stations will be 12, 17, 21, 23, 24, 25 and old station 27.  These sales are 
expected to generate $3.5 million. 
 
The remaining costs would be covered by allocating $3.4 million ($2,814,300 in 2004-2005 and 
$585,700 in 2005-2006) from the Neighborhood Security Bond Fund Contingency Reserve for 
these projects, $550,000 from the Construction and Conveyance Tax Fund Facilities Reserve, 
$195,000 from a Developer Contribution for Fire Station 36, savings in the project costs for 
Station 36, and reallocating the funds that were going to be used to remodel Station 24.  A 
summary of the additional costs and the strategy to address these costs is provided below. 
 

 

Funding Strategy for Proposed Actions 
 

Source of Funds  
   Sale of Surplus Fire Station Properties  3,500,000 
   Fire Construction and Conveyance Tax Fund Facilities Reserve  550,000 
   Neighborhood Security Bond Fund Contingency Reserve  3,400,000 
   Ranch at Silver Creek Developer Contribution  195,000 
   Fire Station 36 (24) Reduced Construction Costs  364,000 
   Savings from the Fire Station 24 Remodel  1,319,000 
Total Source of Funds  9,328,000 
Use of Funds  
   Rebuild Fire Station 2  3,040,000 
   Relocate Fire Station 21  3,447,000 
   Furniture, Fixtures, Equipment and Apparatus for Fire Stations  2,841,000 
Total Use of Funds  9,328,000 
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Operating and Maintenance Costs 
 
The series of actions recommended in this MBA would allow the completion of the new fire 
stations without the further deferrals recommended in the 2004-2005 Proposed Capital Budget.  
Because existing staff would be temporarily redeployed to the new stations in the short-term 
(until 2007-2008), these recommended schedule adjustments would have only a minimal impact 
on the operating and maintenance costs that were presented in the 2004-2005 Proposed Capital 
Budget.   
 
The proposed revisions to the current bond strategy would, however, create substantial operating 
budget savings in the long-term when compared with the plan presented in the 2004-2005 
Proposed Capital Budget (see Attachment D).  By consolidating Fire Stations 24 and 36, there 
would be one less new fire station to staff, resulting in annual savings of over $2 million.  This 
consolidation also results in FF & E savings of approximately $741,000. 
 
 
COORDINATION 
 
This memorandum was coordinated with the Public Works Department. 
 
 

 
/s/     /s/    /s/ 

ED SHIKADA   JEFFREY L. CLET  LARRY D. LISENBEE 
Deputy City Manager   Fire Chief   Budget Director 
 
 
 
Attachments: 
 
(A) Revised Source and Use Statement 
(B) Map of Proposed Changes 
(C) Overview of the Fire Master Plan 
(D) Summary of Impacts on Operating and Maintenance Costs and FF & E  



The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds. *

Public Safety Capital Program

2005-2009 Proposed Capital Improvement Program  
Source of Funds

1

 555,000
 720,000

 2,511,000

 62,000
 336,000

 350,000

 
 563,000

 

 
 

 

 
 716,000
 941,000

 
 

 

 
 274,000
 941,000

 
 

 

 
 

 941,000

 
 

 

 
 

 941,000

 
 

 

 
 1,553,000
 3,764,000

 
 

 

General Fund

Total General Fund  4,534,000  563,000  1,657,000  1,215,000  941,000  941,000  5,317,000

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
SOURCE OF FUNDS 

Estimated 5-Year

Engine 31/Rescue Units
Fire Apparatus Bond Payments
Fire Apparatus Replacement &
Repair
Fire Stations Air Conditioning
Reserve Apparatus
Tools/Equipment
Training Truck/Engines

                                                                                                                                                                                                                                        

General Fund

Contributions, Loans and
Transfers from:



The 2005-2006 through 2008-2009 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds. *

Public Safety Capital Program

2005-2009 Proposed Capital Improvement Program  
Source of Funds

2

 

 

 195,000

 450,000

 

 

 

 500,000

 

 1,300,000

 

 

 1,250,000

 

 

 500,000

 

 

 3,500,000

 500,000

 

Fire Construction & Conveyance Tax
Fund

Neighborhood Security Bond Fund

Total Fire Construction &
Conveyance Tax Fund

Total Neighborhood Security
Bond Fund

 5,363,102

 39,169,776

 4,025,202

 101,461,776

 2,112,202

 97,224,776

 2,775,202

 11,062,476

 2,687,202

 4,787,476

 1,898,202

 341,476

 12,951,202

 140,836,776

TOTAL SOURCE OF FUNDS  49,066,878  106,049,978  100,993,978  15,052,678  8,415,678  3,180,678  159,104,978

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
SOURCE OF FUNDS 

Estimated

*

*

*

Sale of 7 Former Fire Stations

Communications Hill Developer
Contributions
Ranch at Silver Creek - Developer
Contribution

                                                                                                                                                                                                                                        

                                                                                                                                                                                                                                        

 2,016,000  1,512,000  1,344,000  1,344,000  1,344,000  1,344,000  6,888,000Construction and Conveyance Tax

 2,635,590

 516,512

 37,985,743
 

 700,000
 484,033

 2,063,202

 

 22,511,776
 78,750,000

 200,000
 

 268,202

 

 57,849,776
 39,375,000

 
 

 131,202

 

 11,062,476
 
 
 

 93,202

 

 4,787,476
 
 
 

 54,202

 

 341,476
 
 
 

 2,063,202

 

 22,511,776
 118,125,000

 200,000
 

*

*

Beginning Fund Balance
Taxes, Fees & Charges:

Miscellaneous Revenue

Developer Contributions

Reserve for Encumbrances

Beginning Fund Balance
Sale of Bonds
Interest Income
Reserve for Encumbrances

(CONT'D.)
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Construction Projects

Neighborhood Security Bond Fund Projects

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
USE OF FUNDS 

Estimated 5-Year

 

 277,000

 

 2,000

 78,000

 
 

 67,000

 90,000

 424,000
 

 35,000

 
 3,927,000

 199,000
 1,063,000

 279,000

 405,000

 685,000

 1,722,000

 400,000

 1,741,000

 700,000
 450,000

 260,000

 1,740,000

 2,782,000
 531,000

 583,000

 22,000
 2,746,000
 4,621,000
 4,220,000

 

 1,532,000

 6,630,000

 8,000

 1,599,000

 311,000

 2,937,000
 2,300,000

 1,656,000

 325,000

 218,000
 2,914,000

 2,401,000

 22,000
 672,000

 14,451,000
 

 293,000

 

 176,000

 

 143,000

 60,000

 183,000
 141,000

 197,000

 41,000

 97,000
 274,000

 299,000

 224,000
 18,000

 544,000
 

 1,171,000

 

 

 

 19,000

 

 
 19,000

 10,000

 

 
 20,000

 22,000

 1,527,000
 

 302,000
 

 41,000

 

 

 

 

 

 
 

 

 

 
 

 

 141,000
 
 
 

 

 1,937,000

 7,491,000

 1,730,000

 2,161,000

 2,112,000

 3,820,000
 2,910,000

 2,123,000

 2,106,000

 3,097,000
 3,739,000

 3,305,000

 1,936,000
 3,436,000

 19,918,000
 4,220,000

 1,505,000

9-1-1 Communications
Dispatch Center
Driver Safety Training
Center
East Community Policing
Center
Fire Station 12 - Relocation
(Calero)
Fire Station 17 - Relocation
(Cambrian)
Fire Station 2 - Rebuild
Fire Station 21 - Relocation
(White Road)
Fire Station 23 - Relocation
(North East SJ)
Fire Station 25 - Relocation
(Alviso)
Fire Station 34 Berryessa
Fire Station 35
Cottle/Poughkeepsie
Fire Station 36 Silver
Creek/Yerba Buena
Fire Station 37 Willow Glen
Fire Station Upgrades
Fire Training Center
Land Acquisition - Fire
Station
North/Central Community
Policing Center

1.

2.

3.

4.

5.

6.
7.

8.

9.

10.
11.

12.

13.
14.
15.
16.

17.
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Construction Projects

Neighborhood Security Bond Fund Projects

Other Construction Projects

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
USE OF FUNDS 

 14,881,000  37,728,000  82,368,000  5,676,000  4,219,000  141,000  130,132,000Total Neighborhood Security
Bond Fund Projects

Estimated 5-Year

 12,000

 

 50,000
 55,000
 12,000

 20,000

 555,000
 100,000

 21,000
 62,000
 65,000

 100,000
 1,900

 85,000

 

 

 
 
 

 

 
 
 
 
 
 
 
 

 

 500,000

 
 
 

 

 
 
 
 
 
 
 
 

 

 

 
 
 

 

 
 
 
 
 
 
 
 

 

 

 
 
 

 

 
 
 
 
 
 
 
 

 

 

 
 
 

 

 
 
 
 
 
 
 
 

 

 500,000

 
 
 

 

 
 
 
 
 
 
 
 

 
 

 8,391,000
 49,000

 2,242,000
 1,719,000

 8,592,000
 1,567,000

 41,000
 11,000

 43,986,000
 61,000

 
 

 2,108,000
 

 
 

 2,259,000
 

 
 

 
 

 2,283,000
 1,730,000

 56,945,000
 1,628,000

Public Art
South San José Community
Policing Center
South San José Substation
West San José Community
Policing Center

Communications Control Room
Remodel
Communications Hill Fire Station
Apparatus
Company Stores Van
Decontamination Sinks
Diesel Exhaust System
Modification
Emergency Equipment for
Communications Center
Engine 31/Rescue Units
Fire Company Store Remodel
Fire Station 1 Closeout
Fire Station Air Conditioning
Inventory Control System
Mechanical Sirens
Misc. Equipment
Oxygen Bottle Fill Station

(CONT'D.)

18.
19.

20.
21.
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Construction Projects

Other Construction Projects

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
USE OF FUNDS 

Estimated 5-Year

 34,000
 336,000

 159,000
 12,000
 6,000

 350,000
 90,000

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 
 

 
 
 
 
 

 109,000
 75,000

 61,000
 559,000
 166,000

 72,000
 20,000
 56,000
 10,000

 
 61,000

 25,000

 367,000
 259,000

 20,000
 75,000

 25,000
 375,000
 250,000
 45,000
 12,000
 40,000
 10,000

 116,000
 60,000

 25,000

 150,000
 100,000

 10,000
 75,000

 25,000
 375,000

 
 10,000
 12,000
 40,000
 10,000

 
 60,000

 25,000

 150,000
 100,000

 
 75,000

 25,000
 375,000

 
 10,000
 12,000
 40,000
 10,000

 
 60,000

 25,000

 150,000
 100,000

 
 75,000

 25,000
 375,000

 
 10,000
 12,000
 40,000
 10,000

 
 60,000

 25,000

 150,000
 100,000

 
 75,000

 25,000
 375,000

 
 10,000
 12,000
 40,000
 10,000

 
 60,000

 25,000

 150,000
 100,000

 30,000
 375,000

 125,000
 1,875,000

 250,000
 85,000
 60,000

 200,000
 50,000

 116,000
 300,000

 125,000

 750,000
 500,000

Backflow Devices
Computer Replacement
Program
Emergency Response Maps
Facilities Improvements
Fire Station Privacy
Hand Held Radios
Heavy Rescue Airbags
Hose Replacement
Muster Team Apparatus
Repairs
Oxygen As a Medical Gas
Self-Contained Breathing
Apparatus (SCBA)
Equipment
Telecommunications
Equipment
Tools and Equipment
Traffic Control Equipment

Portable Radio Repeaters
Reserve Apparatus
Tools/Equipment
SCBA Technician Svc Vehicle
Telecommunications Upgrade
Training Center Master Plan
Training Trucks/Engines
Vehicle Replacement

(CONT'D.)
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Construction Projects

Non-Construction

Other Construction Projects

General Non-Construction

2003-2004 2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 Total
USE OF FUNDS 

 18,871,900  39,047,000  83,776,000  6,574,000  5,117,000  1,039,000  135,553,000Total Construction Projects

 3,990,900  1,319,000  1,408,000  898,000  898,000  898,000  5,421,000Total Other Construction
Projects

Estimated 5-Year

 76,000
 150,000
 193,000

 
 10,000

 42,000
 92,000
 54,000

 80,000
 160,000

 

 4,000
 

 
 69,000
 47,000

 84,000
 172,000

 

 
 

 
 45,000
 49,000

 89,000
 152,000

 

 
 

 
 47,000
 51,000

 69,000
 110,000

 

 
 

 
 49,000
 54,000

 63,000
 50,000

 

 
 

 
 51,000
 57,000

 385,000
 644,000

 

 4,000
 

 
 261,000
 258,000

 25,000

 100,000
 25,000

 820,000

 2,511,000

 16,000

 100,000
 25,000

 663,000

 941,000

 16,000

 50,000
 25,000

 716,000

 941,000

 16,000

 50,000
 25,000

 274,000

 941,000

 16,000

 50,000
 25,000

 

 941,000

 16,000

 50,000
 25,000

 

 941,000

 80,000

 300,000
 125,000

 1,653,000

 4,705,000

Underground Fuel Tank
Renovation/Replacement

Capital Project Management
Emergency Response Data
Analysis
Fire Apparatus Bond
Payments
Fire Apparatus
Replacement & Repair

Budget Office Capital Pgm Staff
CIP Action Team
Civic Center Rescue Air Fill
System
Civic Center Start-up Costs
Communication Hill Fire Station
(Developer Contribution)
Green Building
Information Technology Staff
Infrastructure Management
System

(CONT'D.)
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