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SECTION I  
PROGRAM OVERVIEW 

The City of San José implements and manages a Capital Improvement Program (CIP) that was 
approved by the City Council as the 2016-2017 Adopted Capital Budget and 2017-2021 Capital 
Improvement Program. Projects are recommended for funding in the proposed CIP in 
consideration of approved budgets, policy guidelines, public safety and/or economic 
development urgency, approved master plans and external regulatory agencies. To facilitate 
program delivery across multiple departments, the City works within the City Service Areas 
(CSA) and Capital Programs identified in Appendix 3.  

The 2016-2017 Adopted Capital Budget totaled $878 million and includes significant investment 
in infrastructure improvements at the San José-Santa Clara Regional Wastewater Facility (RWF), 
as well as investment in rehabilitation of the sanitary sewer system, parks, cultural facilities and 
transportation systems.  

From July 1, 2016 through December 31, 2016, the citywide capital program completed 34 
projects valued at $52.9 million with 63 construction contracts in the bid and award phase, of 
which 46 are awarded and valued at $45.5 million. Additionally, there are 68 projects under 
construction valued at $210.7 million and 58 projects in the feasibility and design phase, as 
detailed in Chart 1. As an initial forecast, the CIP is currently anticipating awarding 57 projects 
estimated at over $137 million during the remainder of FY 16-17.  

Chart 1: Capital Program Projects FY 2016-17 (Q1 & Q2) 
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REPORT OBJECTIVE AND CONTENTS 

This Semi-Annual report is intended to provide a brief status update on the FY 2016-2017 CIP 
between July 2016 and December 2016.  A complete analysis of the CIP occurs in the annual 
report that will be delivered in fall 2017.  This report contains information on the CIP projects 
tracked through the Capital Program Management System (CPMS) database. For additional 
details on the complete CIP please review the FY 2015-16 CIP Annual Report. 

PROJECT UPDATES 

Appendix 1 provides schedule information, current project phase and anticipated completion date 
for projects that are active in FY 16-17. Appendix 2 provides a list of the projects that achieved 
Beneficial Use and are considered substantially completed.  Projects are sorted by City Service 
Area (CSA) and are listed alphabetically. 

PROJECT BUDGET 

Project specific budget information is included for FY 16-17 projects listed in Appendix 1 of this 
report. Budget figures provided reflect the baseline budget, current funding programmed, or 
construction contract award for that particular project in the City's CIP.  Baseline budgets are 
usually set once the project scope is complete and a schedule has been determined.  

CIP PERFORMANCE MEASURES 

The Citywide Capital Improvement Program has a set of consistent and comprehensive 
performance measures along with targets and goals that have been established in four key areas: 
schedule, cost, quality, and customer satisfaction.  To date, the on-schedule performance is 79% 
(85% target) and the on-budget performance is at 87% (90% target). The Capital Performance 
Measurements of on-time, on-budget, quality, and customer satisfaction are tabulated and 
presented in a holistic manner in the annual Adopted Capital Budget document and more 
specifically in the Adopted Operating Budget. 

http://www.sanjoseca.gov/index.aspx?NID=295
http://sanjose.granicus.com/MetaViewer.php?view_id=&event_id=2161&meta_id=599089
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SECTION II 
CITYWIDE CSA UPDATES 

In this section some of the specific citywide and CSA updates are discussed. 

CITYWIDE CIP 

1. Management and Administration

a. Bidding Environment – The capital program has steadily experienced a competitive
bidding environment averaging between 1-5% under the engineer’s estimate since FY
2011-12.  During the first half of FY 2016-17, bids are averaging 4.2% above the
engineer’s estimate (Chart 3) although the typical fluctuation of high and low bids are
seen from project to project as demonstrated in Chart 4.
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b. Project Manager Training - Public Works will be conducting a project manager
training program in Quarter Q3/Q4 to further develop the workforce.

2. Local and Small Business Participation

The Public Works Department tracks local and small contractor participation for CIP
construction contract awards each fiscal year.  Between July 1 and December 31 there
have been 46 CIP construction contract awards totaling $45.5M. Local contractors were
awarded 14 ($19.7M) projects, of which 6 ($5.9M) were also small businesses. In
comparison, local and small business contract awards are tracking above our 5-year
average. Chart 3 provides a comparison of dollars awarded for the current and previous
four fiscal years.
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3. Deferred Maintenance / Infrastructure Backlog (DMIB)

All CIP Programs are continuing to assess their deferred maintenance infrastructure
backlog. At present, the DMIB is approximately $1.5 B as reported at the February 6, 2017
Transportation and Environment Committee.

CSA SPECIFIC 

1. COMMUNITY AND ECONOMIC DEVELOPMENT CSA

Description: Community and Economic Development CSA projects include those
projects implemented by the Office of Economic Development and, at this time, consist
of all public art projects currently underway.

Currently, many public art projects are on-hold and the project list is identified in
Appendix 1.

2. ENVIRONMENTAL AND UTILITY SERVICES CSA

Description: The Environmental and Utility Services CSA includes the sanitary sewer
system, storm sewer system, water pollution control and water utility capital programs.
This CSA’s primary focus is on construction, rehabilitation, modification and
maintenance of these facilities.

1. Regional Wastewater Facility - During this period, the RWF CIP awarded a
construction contract for the Plant Instrument Air System Upgrade project, continued
construction on seven projects, with a construction total of $146 million, including
the Digester and Thickener Facilities Upgrade, Digester Gas Compressor Upgrade,
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Emergency Diesel Generators, and Iron Salt Feed Station projects, and continued to 
advance 17 projects through various stages of feasibility/development and design. 

Significant capital investment is planned to occur over the next five years, centering 
on digester rehabilitation, blowers, filters, clarifiers, and headworks improvements, 
and construction of new cogeneration and digested sludge dewatering facilities. More 
information regarding the RWF CIP can be found online - 
http://www.sanjoseca.gov/index.aspx?NID=1665.  

2. Sanitary Sewers - Continued effort has been focused on neighborhood sanitary sewer
repair and rehabilitation to reduce sanitary sewer overflows. This effort includes
investing in an on-going Sanitary Sewer Condition Assessment and Repair program
where neighborhood sewers are cleaned, video inspected and programmed to be
rehabilitated or replaced in a prioritized process. An on-going Cast Iron Pipe
replacement and the Urgent Rehabilitation and Repair programs where old and
problematic sewers can be replaced, repaired or rehabilitated to extend and prolong
the serviceability of the system.

Construction is completed on a number of neighborhood sewer rehabilitation projects
including Blairburry Way, Brandy Lane, Willis Avenue and Lincoln-Savaker.  Two
large trunk sewer projects were also completed along Stevens Creek Boulevard and
the Monterey-Riverside Relief Sewer on Cottle Road in the Blossom Valley.  In
addition, the Sanitary Sewer Condition Assessment Program has analyzed
approximately 50 percent of the City’s collection system and is on track to complete
the initial inspection of the collection system in the next 5 years.

3. Storm Sewers - The Storm Sewer collection system master plan is being developed
with anticipated completion in 2017. The Storm Capital program continues to focus
on improvement projects to address neighborhood ponding issues and capitalized
maintenance projects to address aging pump stations as defined by the Department of
Transportation. The Storm Capital program will establish an on-going Storm Sewer
Condition Assessment program to clean, video inspect and repair or rehabilitate any
storm pipes to reduce infiltration into these pipes.

A collaborative effort between Public Works and the Environmental Services
Department continues to address the requirements of the Municipal Regional
Stormwater Permit Provision C.10 that requires trash loads from separate storm sewer
systems be reduced.  To date, the City has constructed a total of 17 Large Trash
Capture (LTC) devices at 15 different locations.  This includes the LTC Phase 5
project which was completed during this reporting period.  The Phase 4 and Phase
5LTC projects will both be in construction during the third and fourth quarters of this
FY 16-17.

Storm Sewer projects currently under construction include neighborhood pipeline
improvement projects on State Street in Alviso and on Magnolia Avenue in the Rose
Garden; Park Avenue Green Streets Pilot Project in the Shasta-Hanchett

http://www.sanjoseca.gov/index.aspx?NID=1665
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neighborhood and the rehabilitation of the Cahill Storm Pump Station on The 
Alameda.  

3. NEIGHBORHOOD SERVICES CSA

Description: The Neighborhood Services CSA includes capital project development for
parks, trails, libraries and community facilities.

1. Parks and Community Facilities Development (P&CFD) CIP Program - The 2017-
2021 adopted P&CFD CIP budget totals $316.3 million, with $179.6 million
allocated in 2016-2017.  There are currently more than 200 major park improvement
projects, each at various stages of funding and development. The department
continues to advance work on new projects that will generate revenue such as
the bond-funded ballfields, soccer facilities, and the BMX Bike Park.  In addition,
several projects will be constructed using grants or maintained using non-General
Fund revenue.  These include South 31st Street and Alum Rock Park, Cannery Park,
Del Monte – Phase II, Iris Chang Park, Rincon South Park, Tamien Park and William
Lewis Manly Park

2. Bond Program Progress - To date, 95 of 97 projects have been completed from the
$228 million Measure P Bond approved in 2000.  Of the two remaining, the Arcadia
Softball Complex bid documents will be available to 7 pre-qualified contractors on
March 15.  Bids will be opened on April 13.

4. PUBLIC SAFETY CSA

Description: The Public Safety CSA consists of Fire and Police capital projects,
including projects funded through the Public Safety Bond Program approved by San José
voters in March 2002.

1. Police Buildings - The remodel and outfitting of the Police Substation continues with
significant work on the main electrical system planned for FY 2016-17.  Staff is also
working on completing the design-build specifications for a permanent replacement
of the Police Communications Uninterrupted Power System (UPS) which is
scheduled to be bid in spring 2017.

2. Fire Stations - Staff continues to plan for renovations at Fire Stations to address mold
and plumbing problems.  Fire Station 30 has been targeted for this work in the five
year CIP.  Funding for remediation at Fire Stations 4 & 13 are currently not
programmed in the Adopted CIP but will be programmed into a future CIP when
project scope details and funding are available. Fire Station 37 (Willow Glen), the
final remaining project in the Public Safety Bond Program, remains on-hold pending
the identification of additional funding.

5. STRATEGIC SUPPORT CSA
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Description: The Strategic Support CSA implements projects at City Hall, city-owned 
facilities and, in alignment with the budget, investments in police buildings.  

1. Green Technology Investment

a. Solar - Solar installations at City facilities continues to be a priority in Public
Works.  As of February 2017, more than 5.1 megawatts of solar energy
generation is operational across 31 City facilities. Another 1.3 megawatts at 7
City facilities began construction in April 2016, with construction completion
expected in early 2017. Once complete, the solar energy generation will span
over 38 City facilities and will generate a total of 6.4 megawatts of clean
energy.

b. Energy Efficiency - Staff continues to partner with OpTerra Energy Services
(formerly Chevron Energy Solutions) as the City’s Energy Services Company
(ESCO). OpTerra anticipates the completion of 7 solar energy systems in
early 2017.  Additionally, OpTerra is completing the design work for HVAC
system replacements at the Museum of Art and Shirakawa Community
Center, with anticipated completion in mid-2017.  Staff is also in the process
of awarding a competitive proposal for the conversion of the remaining
40,000 streetlight units to LED lamps and adaptive controls.  Finally,
comprehensive energy audits have been completed for City Hall and the
Animal Care Services facility, which staff has reviewed to identify energy
efficiency opportunities for potential implementation while seeking funding
opportunities (i.e. grants, rebates, other incentives).

c. New Technology - New Technology continues to be evaluated for energy
efficiency opportunities.  A new solar energy power enhancing unit is
currently being reviewed for a potential pilot project for one of the City
owned solar photovoltaic systems.

6. TRANSPORTATION & AVIATION SERVICES CSA

Description: The Transportation and Aviation Services CSA is dedicated to the
development and completion of surface and air transportation projects and centered on
roads, trails and bicycling and pedestrian movement.  Included in this CSA are the
Traffic, Parking and Airport capital programs.

1. Traffic Capital Improvement Program (Traffic CIP)

a. The Department of Transportation (DOT) successfully completed
approximately 34 miles of street resurfacing and 44 miles of street sealing
during the 2016 Pavement Maintenance Program.  As part of the 2016
pavement work, DOT installed 26 miles of new on-street bikeways and
enhanced (e.g. added buffer areas and/or green paint) 11 miles of existing on-
street bikeways.  The City now has 285 miles of on-street bikeways.
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Construction is well underway on several local roadway and safety 
improvement projects, including Autumn Parkway Extension, Downing 
Avenue Pedestrian Improvements, Jackson Avenue Bicycle and Pedestrian 
Improvements, North First Street Bicycle Lane Safety Improvements, and 
Park Avenue Multimodal Streetscape Improvements. 

2. Regional Projects

a. Trails - Development of the City’s Trail Network continues, with 3.5 miles of
trails under construction along Coyote Creek, Thompson Creek, Penitencia
Creek and Component Parkway.  The Penitencia Creek Trail improvements
from King Road to Berryessa BART station result from a collaborative
agreement with the VTA and will be the only section of the Bay Area Ridge
Trail to lead directly to a transit station.  Improvements along Component
Parkway result from a development condition upon a commercial office
project.

b. City staff remain engaged with the primary stakeholders in two of the City’s
most transformative “Megaprojects.”  Preliminary planning and alternatives
analysis is currently underway for the California High Speed Rail project and
the BART Phase II project is in the environmental public comment period.

c. The Valley Transportation Authority, in coordination with the City, has made
significant progress towards the completion of the Santa Clara-Alum Rock
Bus Rapid Transit Project.  Street and sidewalk improvements within the
City’s right-of-way are largely completed, and the VTA contractors are
working to complete the median station, traffic signal, and streetlighting work.

3. Mineta San José International Airport

a. Southeast Ramp Reconstruction - The Airport started a project to demolish
and reconstruct 200,000 square feet of apron using new, full strength concrete
capable of supporting large aircraft.  Improvement of the apron area provides
the airport with additional areas to facilitate the overnight parking of aircraft.

b. Perimeter Security Technology Infrastructure - This project provides an
additional layer of security coverage and enhancements to detection devices
around the perimeter of the Airport.

c. FIS Improvements - These projects are intended to improve the experience of
arriving international passengers and their family and friends waiting to pick
them up.  The FIS Baggage System Upgrade project increases the capacity of
the international baggage handling system by adding a second carousel and
the FIS Curbside Improvements project encloses the public area of FIS
building and adds customer friendly amenities.
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Project Update Information for Appendices  
 
Appendix 1 provides schedule information, current project phase and anticipated completion date 
for projects that are active in FY 16-17 through Quarter 2. The status of the projects shown in 
this report will be represented by one of the following five categories:  

 On Schedule:  Projects are determined to be on schedule if they are completed within 
two months of the committed completion date. Projects are also in this category if no 
previous schedule commitment existed, in which case a schedule is established with this 
report. This may include projects that had pending schedules at the time of the previous 
report. In addition, projects that have a working schedule are considered on time.  Finally, 
schedules for public art projects that are adjusted in order to align with the 
implementation of their associated capital improvement projects are considered to be on 
schedule.  

 Extended:  Projects have extended schedules when the project is running more than two 
months behind the committed delivery date. Unless the project delivery team is able to 
make up the delay prior to project completion, these projects will track as extended 
schedule projects appropriately in the Adopted Capital Budget. 

 Reset:  Projects that have their schedule reset are those where committed schedules are 
no longer feasible as a result of significant changes in scope, bid protests or due to 
Council or Manager directed reprioritization. Schedule resets are not granted for delays 
within the control of the project team. Upon approval of this report, the schedules shown 
in Appendix 1 will reflect the new baseline schedule commitments.    

 Pending:  Projects that do not have schedules at the time of this report are noted as 
Pending. The schedules for these projects are uncertain due to incomplete scoping, 
community concerns, real estate or funding issues. New projects beginning activity in FY 
16-17 that have not been fully scoped are shown as schedule pending. Projects whose 
schedules will be set at the time of award of the construction contract are noted as 
Pending. Projects with schedules pending are counted as active projects.  

 On-hold:  Project schedules that have been deferred and placed on-hold. 

 
Project specific budget information is included for FY 16-17 projects listed in Appendix 1 of this 
report. Budget figures provided reflect the baseline budget, current funding programmed, or 
construction contract award for that particular project in the City's CIP. Baseline budget or 
current funding programmed includes all past, current and future fiscal years of funding.  
Baseline budgets are usually set once the project scope is complete and a schedule has been 
determined. 
 
The baseline budget serves as a commitment for delivery and a reference point for measuring on-
budget project delivery performance. At the latest, a project budget will be set at the time of 
award and until then will be identified as “TBD”. Alternatively, with the increasing use of time-
and-materials/on-call contracts as an alternate project delivery method, budget information for 
projects completed under these contracts will be listed as “TBD” and reflected in the on-call 
contract total only to avoid duplicative reporting. 
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It is important to note that the baseline budget for a project may not match the budget amount 
shown in the 2016-2017 Adopted Capital Budget and 2017-2021 CIP. A project may be 
sufficiently funded in the CIP yet exceed the committed baseline budget and, therefore, may not 
be considered on-budget for performance measurement purposes. Projects that have their 
baseline budgets reset are those where committed budget amounts are no longer feasible as a 
result of significant changes in scope. Budget resets are not granted for projects that simply 
exceed their established budget without an external influence.  
 



Appendix 1 - Active CIP Projects

Project 
ID

Project Name
Council 
District

Implem 
Dept

Baseline Budget Project Phase

A
c
t
u
a

Scheduled 
Beneficial Use

Schedule Status
 (X = On 
Schedule)

6579 Public Art - Fire Station No. 37 6 OEA $81,000 Public Art - NB TBD On Hold

6638 Public Art - Happy Hollow Sun Shades CW OEA $70,000 Public Art - NB TBD On Hold

6772 Public Art - Lake Cunningham 8 OEA $80,000 Public Art - NB TBD On Hold

6586
Public Art - Water Pollution Control Plant 
Interpretive Artworks

CW OEA $170,000 Public Art - NB TBD On Hold

6578
Public Art - Water Pollution Control Plant 
Master Plan Artist

CW, 6 OEA $120,000 Public Art - NB TBD On Hold

Community and Economic Development

1



Appendix 1 - Active CIP Projects

Project 
ID

Project Name
Council 
District

Implem 
Dept

Baseline Budget Project Phase

A
c
t
u
a

Scheduled 
Beneficial Use

Schedule Status
 (X = On 
Schedule)

5512
30 inch Old Bayshore Sanitary Sewer 
Supplement

3 PW $4,331,817
Phase V - 
Construction

3/31/2017 X

7757
Advanced Facility Control and Meter 
Replacement

CW ESD TBD
Phase I - Project 
Feasibility

1/21/2021 Pending

8001 Aeration Tanks Rehabilitation CW ESD TBD
Phase I - Project 
Feasibility

11/1/2023 Pending

6095 Alviso Storm Pump Station Project 4 PW $10,500,000 Phase III - Design 6/12/2018 X

7877 Alviso Storm Sewer Improvement B 4 PW $1,628,852
Phase V - 
Construction

4/28/2017 X

7700 Autumn St. Outfall 67F Rehabilitation 3 PW $650,000 Phase III - Design 10/12/2018 X

8073 Blower Improvements CW ESD TBD Phase III - Design 3/10/2020 Pending

7225
Brokaw III - Capitol Avenue Sanitary Sewer 
Improvement Project

4 PW $2,123,499
Phase V - 
Construction

1/19/2017 X

7796 Cadwallader Reservoir Rehabilitation 8 ESD $1,695,880
Phase V - 
Construction

3/6/2017 X

7410 Cahill Storm Pump Station Rehabilitation 3 PW $1,501,000
Phase V - 
Construction

2/28/2017 X

7488
Carmel and Arbor Drive Sanitary Sewer 
Replacement

2,6 PW TBD Phase III - Design 1/10/2018 TBD

8303 Cast Iron Replacement FY 16-17 Package I 2,5,7 PW $2,241,524
Phase IV - 
Bid/Award

9/9/2017 X

8354
Los Arboles Elementary School Storm Sewer 
Replacement Project

3,5 PW TBD Phase III - Design 10/6/2017 On-Hold

8383
Cast Iron Sewer Replacement FY 16-17 Package 
IV

CW PW TBD Phase III - Design 3/7/2018 TBD

7756 Chynoweth Avenue Green Street Project 10 PW $2,683,589
Phase IV - 
Bid/Award

8/7/2017 X

7699 Citywide Outfall Rehabilitation CW PW TBD Phase III - Design 10/12/2018 TBD

8143 Citywide Outfall Rehabilitation FY2017-2018 CW PW TBD Phase III - Design 10/5/2018 TBD

7418 Cogeneration Facility CW PW $106,803,000 Phase III - Design 3/29/2019 X

7192
Coleman Road Sanitary Sewer Improvement, 
Phase II

10 PW $2,500,000
Phase V - 
Construction

8/4/2017 X

7987 Construction-Enabling Improvements CW PW $4,641,528
Phase V - 
Construction

4/12/2017 X

7758 Digested Sludge Dewatering Facility CW ESD TBD
Phase I - Project 
Feasibility

7/20/2022 Pending

7382 Digester and Thickener Facilities Upgrade CW ESD $148,781,000
Phase V - 
Construction

4/3/2020 X

7100 Digester Gas Compressor Upgrade CW ESD $15,288,000
Phase V - 
Construction

3/3/2017 Extended

7045
Distributed Control System 
Upgrade/Replacement

CW ESD $2,500,000
Phase V - 
Construction

7/31/2017 X

8285
Downer Canoas Injection Station Tank 
Replacement

10 PW $372,096
Phase IV - 
Bid/Award

7/3/2017 X

Environmental and Utility Services

2



Appendix 1 - Active CIP Projects

Project 
ID

Project Name
Council 
District

Implem 
Dept

Baseline Budget Project Phase

A
c
t
u
a

Scheduled 
Beneficial Use

Schedule Status
 (X = On 
Schedule)

8228 Edenvale Reservoir Rehabilitation 2 ESD $1,100,000
Phase V - 
Construction

4/19/2017 X

7394 Emergency Diesel Generator Package 2A Project CW PW $20,141,000
Phase V - 
Construction

3/23/2017 X

7760 Facility-wide Water Systems Improvements CW PW TBD
Phase I - Project 
Feasibility

1/24/2023 Pending

6970 Fiber Optic Connection CW,4 PW $650,000
Phase V - 
Construction

2/15/2017 X

7448 Filter Rehabilitation CW ESD TBD
Phase I - Project 
Feasibility

8/4/2022 Pending

4880
Fourth Street 84-inch Interceptor Phase VI-A 
Project

3 PW TBD
Phase IV - 
Bid/Award

7/22/2019 x

8101 Headworks Critical Improvements CW ESD TBD
Phase IV - 
Bid/Award

11/21/2017 Pending

7477 Headworks Improvements CW ESD TBD
Phase I - Project 
Feasibility

5/10/2021 Pending

6717 Iron Salt Feed Station CW ESD $5,205,000
Phase V - 
Construction

9/17/2017 x

8245 Lagoons and Drying Beds Retirement CW ESD TBD
Phase I - Project 
Feasibility

TBD Pending

8149
Large Trash Capture Device Installation - Phase 
IV

6,10 PW $4,270,643
Phase V - 
Construction

6/27/2017 x

8150
Large Trash Capture Device Installation Project 
Phase V

3 PW $5,845,612
Phase IV - 
Bid/Award

7/1/2017 x

8151
Large Trash Capture Device Installation Project 
Phase VI

CW PW TBD
Phase I - Project 
Feasibility

7/1/2018 TBD

8254
Los Arboles Elementary School Storm Sewer 
Replacement Project

7 PW TBD
Phase II - 
Property/Land

8/18/2017 TBD

7661 Magnolia Avenue Storm Drainage Improvements 6 PW $481,772
Phase V - 
Construction

12/19/2016 Extended

8357
Miscellaneous Sanitary Sewer Repairs (Package 
III)

3,4,6 PW TBD Phase III - Design 10/20/2017 X

8071
Miscellaneous Sanitary Sewer Repairs FY 2015-
16 (Package II)

1,3,6,8,9,10 PW $1,127,261
Phase V - 
Construction

2/6/2017 X

8041
Miscellaneous Sanitary Sewer Siphon 
Replacement

9 PW $872,307
Phase IV - 
Bid/Award

5/8/2017 X

8039 Miscellaneous Sanitary Sewer VCP Repairs 2,3,5,7,9 PW $944,334
Phase V - 
Construction

1/11/2017 X

7701 New Headworks CW ESD TBD
Phase I - Project 
Feasibility

10/3/2022 Pending

7731 Nitrification Clarifiers Rehabilitation CW ESD TBD
Phase I - Project 
Feasibility

12/12/2022 Pending

8332 Nitrification Clarifiers Lighting Improvements CW,4 ESD TBD
Phase IV - 
Bid/Award

7/24/2017 X

7029 Nordale Pump Station Replacement 7 PW $2,998,562
Phase IV - 
Bid/Award

9/1/2017 X

7753 On-Call CCTV Inspection FY2014-2016 CW PW $1,112,300
Phase V - 
Construction

3/10/2017 X

7745 Outfall Bridge and Levee Improvements CW PW TBD
Phase I - Project 
Feasibility

TBD Pending

7207 Park Avenue Green Street Pilot Project 6 PW $1,433,315
Phase V - 
Construction

4/20/2017 X

3



Appendix 1 - Active CIP Projects

Project 
ID

Project Name
Council 
District

Implem 
Dept

Baseline Budget Project Phase

A
c
t
u
a

Scheduled 
Beneficial Use

Schedule Status
 (X = On 
Schedule)

7617 Plant Instrument Air System Upgrade CW ESD $2,848,000
Phase V - 
Construction

2/2/2018 X

8296
Public Works General Engineer Contract for 
Sewer Repairs 2016-2018 (Contract I)

CW PW $1,330,000
Phase IV - 
Bid/Award

2/1/2019 X

8290
Public Works General Engineering Contract For 
Pipe Facilities 2017-2019

CW PW $1,330,000
Phase IV - 
Bid/Award

4/26/2019 X

8290
Public Works General Engineering Contract For 
Pipe Facilities 2017-2019

CW PW $1,330,000
Phase IV - 
Bid/Award

4/26/2019 X

7405
Public Works General Engineering Contract for 
Sewer Repairs 13-15 (Contract III)

CW PW $1,330,000
Phase V - 
Construction

1/12/2017 X

8307
Public Works General Engineering Contract for 
Sewer Repairs 2016-2018 (Contract II)

CW PW $1,330,000
Phase IV - 
Bid/Award

2/14/2019 X

7944
Regional Wastewater Facility - Support Building 
Improvements

CW, 4 PW TBD
Phase I - Project 
Feasibility

TBD Pending

8240
Remillard Ct, Atlanta Ave, and Canoas Garden 
Ave Sanitary Sewer Rehabilitation

3,6,7 PW $1,110,000
Phase V - 
Construction

3/3/2017 X

8276
Rio Hondo Dr, Norwood Ave, and Fleming Ave 
Sanitary Sewer Rehabilitation

5,8,10 PW TBD Phase III - Design 7/12/2017 X

6302 Rule 20B Underground District - Delmas/Park 3 PW TBD Phase III - Design 11/24/2017 X

8314
Sanitary Sewer Capacity Improvement 2016-
2017

5,7,9 PW TBD Phase III - Design 2/5/2018 X

8066
Sanitary Sewer Condition Assessment 2015-
2016 Bayshore II

1,4,5 PW $1,139,654
Phase V - 
Construction

1/31/2017 X

8136
Sanitary Sewer Condition Assessment 2015-
2016 Forest Rosa I

1 PW $1,236,600
Phase V - 
Construction

7/13/2017 X

8056
Sanitary Sewer Condition Assessment 2015-
2016 Julian-Sunol I

1,6 PW $1,113,412
Phase V - 
Construction

1/31/2017 X

8342
Sanitary Sewer Condition Assessment 2016-
2017 Package I

1,3,6 PW TBD Phase III - Design X

8356
Sanitary Sewer Condition Assessment 2016-
2017 Package II 

1,3,6,7,9 PW TBD
Phase IV - 
Bid/Award

1/29/2018 X

8355
Sanitary Sewer Condition Assessment 2016-
2017 Package III

6,7,9,10 PW TBD Phase III - Design 3/2/2018 X

8385
Sanitary Sewer Condition Assessment 2016-
2017 Package IV

2,6,7,8,9,10 PW TBD Phase III - Design 5/10/2018 X

8349
Sanitary Sewer Condition Assessment 2016-
2017 Package V

3,4,5,7,8 PW TBD Phase III - Design 10/7/2017 X

7428
Sanitary Sewer Condition Assessment Repairs 
(Package II)

6,7,9 PW $1,336,471
Phase IV - 
Bid/Award

7/14/2017 X

8341 Sanitary Sewer Repairs 2016-17 Package II 6 PW TBD
Phase IV - 
Bid/Award

12/1/2017 X

8359 Sanitary Sewer Repairs 2016-17 Package III CW,1,3,6,9 PW $2,251,342
Phase IV - 
Bid/Award

12/22/2017 X

8430 Sanitary Sewer Repairs 2016-17 Package IV CW PW TBD Phase III - Design 11/30/2017 X

8360 Sanitary Sewer Repairs 2016-17 Package V
2,3,4,5,6,8,

10
PW TBD Phase III - Design 10/31/2017 X

8009
Sanitary Sewer Repairs and Rehabilitation 
FY2015-2016

CW,1,3,4,5
,6,8,9,10

PW $1,971,724
Phase V - 
Construction

6/2/2017 X

7231
Spreckles Sanitary Sewer Force Main 
Supplement - Phase II

4 PW $4,038,907
Phase V - 
Construction

5/2/2017 X
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Appendix 1 - Active CIP Projects

Project 
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Project Name
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Dept

Baseline Budget Project Phase

A
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Beneficial Use

Schedule Status
 (X = On 
Schedule)

7570
Story Lane and Squeri Easement Sanitary Sewer 
Rehabilitation

5,7 PW $1,265,395
Phase V - 
Construction

2/3/2017 X

8301
Story Road and Remillard Court Storm Sewer 
Cross Connect

7 PW $883,245
Phase V - 
Construction

3/10/2017 X

7759 Switchgear S40/G3 Relay Upgrade C ESD TBD
Phase I - Project 
Feasibility

7/22/2021 Pending

7487 Tennant Avenue Sanitary Sewer Replacement 2 PW $1,441,761
Phase V - 
Construction

4/28/2017 X

7216
TMR 1 - Trimble Road and Amberwood Lane 
Sanitary Sewer Improvement

4 PW TBD Phase III - Design 8/31/2018 X

7717 Trimble Road Siphon Improvement 4 PW TBD Phase III - Design 12/14/2017 On-Hold

8498 Tunnel Rehabilitation CW ESD TBD
Phase I - Project 
Feasibility

TBD Pending

6723
Williams Rd - Moorpark Ave Sanitary Sewer 
Improvement

1 PW $4,365,686
Phase V - 
Construction

6/13/2017 X

7471
Willow Street Sanitary Pump Station 
Rehabilitation

6 PW TBD Phase III - Design 10/16/2017 X

8142 Yard Piping and Road Improvements CW ESD TBD
Phase I - Project 
Feasibility

TBD Pending
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Project 
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Project Name
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A
c
t
u
a

Scheduled 
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8135 31st and Alum Rock Park 5 PW $2,716,500
Phase V - 
Construction

4/28/2017 X

7673 Agnews Property Demolition 4 PW TBD
Phase IV - 
Bid/Award

4/5/2019 X

7975 Alviso Park Lighting Upgrades CW, 4 PW TBD Phase III - Design 10/6/2017 X

8074 Animal Care Center Fire Alarm Upgrade 7 PW $422,000
Phase IV - 
Bid/Award

5/12/2017 X

7620 Arcadia Softball Facility 8 PW TBD Phase III - Design 7/13/2018 X

7748 Backesto Park Improvements Project 3 PW $809,714
Phase IV - 
Bid/Award

8/21/2017 X

7267 Bramhall Bowling Green Renovation 6 PW $1,410,609
Phase IV - 
Bid/Award

8/7/2017 X

7855
Bramhall Restroom-Concession-Storage 
Building 

6 PW $1,644,000
Phase V - 
Construction

3/29/2017 X

7986
Calabazas Park Community Center Feasibility 
Study

1 PW TBD
Phase I - Project 
Feasibility

TBD Pending

8461
Camden Community Center Landscape 
Mitigation

9 PW TBD Phase III - Design 8/30/2017 X

7892 Cataldi Park Renovation 4 PW $657,757
Phase V - 
Construction

1/20/2017 X

5263 CD4 Dog Park 4 PW $772,000
Phase I - Project 
Feasibility

4/11/2017 On-Hold

7417 City Facilities On-Call Mechanical Contract CW PW TBD
Phase I - Project 
Feasibility

TBD Pending

8379
City Hall Building HVAC and Fire Alarm 
Controls Upgrade Project

CW PW $5,000,000 Phase III - Design 5/1/2018 X

7973 Columbus Park Sport Lighting Upgrades CW,3 PW TBD Phase III - Design 11/10/20217 X

8062
Convention Center Exhibit Hall Lighting  and 
Ceiling Upgrades

3 PW $21,329,399
Phase IV - 
Bid/Award

12/31/2017 X

8036 Del Monte Park Phase 2 6 PW $5,514,909
Phase IV - 
Bid/Award

12/4/2017 X

8038 Family Camp Garage Reconstruction CW PW $275,934
Phase IV - 
Bid/Award

5/8/2017 X

7576 Fowler Creek Picnic Area 8 PW $565,740
Phase IV - 
Bid/Award

6/9/2017 X

8067
Happy Hollow Park & Zoo Entry Plaza Shade 
Structure

CW,7 PW $100,000
Phase V - 
Construction

2/14/2017 X

7541 Iris Chang Park 4 PW $2,714,000
Phase V - 
Construction

11/23/2018 X

7187 Lake Cunningham Bike Park CW,8 PW $3,200,000
Phase V - 
Construction

12/24/2016 Extended

8043 Municipal Rose Garden Improvements CW,6 PW TBD
Phase IV - 
Bid/Award

5/8/2017 X

8116 Newbury Park Design 5 PW $185,000
Phase I - Project 
Feasibility

TBD Pending

7476
Parks, Recreation & Neighborhood Services On-
Call Contract Facilities and Parks

CW PW $1,000,000
Phase V - 
Construction

12/31/2016 X

7555 Plata Arroyo Park Renovation 5 PW $1,049,560
Phase V - 
Construction

4/13/2017 X

8037 River Glen Neighborhood Center Replacement 6 PW $583,489
Phase V - 
Construction

12/5/2016 X

7974 Roosevelt Park Lighting Upgrades 3 PW TBD Phase III - Design 9/29/2017 X

7534 Silver Leaf Park Play Area Renovation 2014-15 2 PW $815,000
Phase IV - 
Bid/Award

8/1/2017 X

Neighborhood Services
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Project Name
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Schedule Status
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7909
Southside Community Center Restroom 
Enhancements 

2 PW TBD Phase III - Design TBD Pending

7258 Tamien Park - Phase I 3 PW $4,330,000
Phase V - 
Construction

3/22/2017 X

6315
TRAIL: Coyote Creek (Hwy 237 Bikeway to 
Tasman)

4 PW $1,292,000
Phase V - 
Construction

1/31/2017 X

6324 TRAIL: Coyote Creek (Hwy 280 to Story Rd.) 7 PW $2,500,000 Phase III - Design 1/19/2018 X

6922
TRAIL: Guadalupe River (Chynoweth Pedestrian 
Bridge) Study

9 PW $100,000
Phase I - Project 
Feasibility

3/14/2017 X

7754
TRAIL: Guadalupe River Trail Master Plan 
(Virginia St to Chynoweth Ave)

9,10 PW $500,000
Phase I - Project 
Feasibility

3/21/2017 X

8104 TRAIL: North San Jose Levee Ramp Study 4 PW $50,000
Phase I - Project 
Feasibility

TBD Pending

7525
TRAIL: Thompson Creek (Quimby to Aborn) - 
95% PSE

8 PW $700,000 Phase III - Design TBD Pending

6325
TRAIL: Thompson Creek (Tully to Quimby) 
Construction

8 PW $1,186,217
Phase V - 
Construction

1/20/2017 X

7715
TRAIL: Three Creeks (Lonus Street to 
Minnesota Avenue)

6 PW $3,505,000
Phase IV - 
Bid/Award

2/8/2018 X

8202 Vietnamese Heritage Garden Rehabilitation 7 PW $713,800
Phase V - 
Construction

1/23/2017 X

7538 Watson Park Renovations 3 PW $1,300,000 Phase III - Design 2/9/2018 X

7274 Willow Glen Community Center Improvements 6 PW $950,000
Phase IV - 
Bid/Award

6/22/2017 X
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6914 PAC UPS System Upgrade - Phase II CW,3 PW $3,720,000 Phase III - Design 1/12/2018 X

7338 PAC Fire Alarm System Replacement - 7338 3 PW $1,061,066
Phase IV - 
Bid/Award

10/27/2017 X

7452
Police and Communication Building (PAC) 
Electrical Systems Upgrade

3 PW $1,265,817
Phase IV - 
Bid/Award

6/23/2017 X

8004 Police E-Lot Security Fencing and Lighting CW PW TBD Phase III - Design 9/4/2017 On-Hold

8321 Sebastian Borello Dr Street Light Improvement 8 PW $160,000
Phase IV - 
Bid/Award

6/19/2017 X

Public Safety
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8031 City Hall Fence and Gate at Wing South CW PW $134,196
Phase V - 
Construction

12/5/2016 X

8075
City Hall First Floor Employee Break Room and 
Restrooms

CW,3 PW $570,000
Phase V - 
Construction

12/27/2016 X

7664 Civic Auditorium Air Conditioning 3 PW $6,370,000
Phase IV - 
Bid/Award

7/28/2017 X

7741 Eagle Rock Radio Tower Replacement CW PW $150,000
Phase V - 
Construction

TBD On-Hold

8304 Happy Hollow Zoo Alligator House CW,7 PW TBD Phase III - Design 10/31/2017 X

7976
Police Athletic League Electrical Switchgear 
Replacement

7 PW TBD Phase III - Design TBD X

Strategic Support
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7710
2015 General Engineering Contract for 
Transportation Projects

CW DOT $1,500,000
Phase V - 
Construction

5/11/2018 X

8083 2016 Arterial Resurfacing Project
1, 2, 3, 6, 9, 

10
DOT $17,800,000

Phase V - 
Construction

6/30/2017 X

8423 2017 ADA Ramps and Concrete Repair Project CW PW $2,600,000
Phase IV - 
Bid/Award

TBD X

8450
2017 General Engineering Construction for 
Transportation Projects 

1,2,3,4,5,6,
7,8,9,10

DOT $305,800
Phase I - Project 
Feasibility

TBD Pending

8380
2017 Remove and Replace Asphalt Concrete 
Pavement Project

1 DOT $4,700,000
Phase IV - 
Bid/Award

TBD Pending

7847
3rd Street Garage New Lighting Emergency 
Power System

3 PW $707,042
Phase IV - 
Bid/Award

7/31/2017 X

7177 Autumn Parkway Extension - Phase 1C 3 PW $5,428,000
Phase V - 
Construction

3/17/2017 X

7647
Citywide City Facilities Service Conversions 
2015-16

CW PW $550,441
Phase V - 
Construction

1/20/2017 X

7185 Downing Ave Pedestrian Improvements Project 6 PW $719,392
Phase V - 
Construction

12/12/2016 X

7213
Downtown Dynamic Message Signs 
Replacement - Phase 2

3 PW $1,150,000 Phase III - Design 8/10/2018 X

8163
Dynamic Entry Sign for Norman Y. Mineta San 
Jose International Airport

3 PW $422,682
Phase V - 
Construction

2/7/2017 X

7153
Five Wounds/Brookwood Terrace CDBG 
Pedestrian Improvements

3 PW $716,835
Phase V - 
Construction

1/9/2017 X

7630
Jackson Avenue Bicycle and Pedestrian 
Improvements

5 PW $1,989,414
Phase V - 
Construction

5/25/2017 X

7874
LED Streetlight Conversion Group 1 - CDI 13-
009

3,5,6,7 DOT $140,000
Phase V - 
Construction

5/17/2017 X

8288
Mineta San Jose International Airport - 
Jetbridges at Gate 29 and Gate 30

CW AIR $10,000,000 Phase III - Design 6/30/2017 X

7636
Mineta San Jose International Airport - North 
Cargo Switchgear & Generator Relocation

CW AIR $2,052,468
Phase V - 
Construction

4/21/2017 X

8100
Mineta San Jose International Airport - 
Southeast Apron Reconstruction

CW AIR $9,000,000
Phase V - 
Construction

6/9/2017 X

8255
Mineta San Jose International Airport - Terminal 
B Exit Lane Technology

CW,3 AIR $1,849,823
Phase IV - 
Bid/Award

4/30/2017 X

8231
Mineta San Jose International Airport - Terminal 
Roadway Safety Improvements

CW AIR $2,486,476
Phase V - 
Construction

4/14/2017 X

8323
Norman Y. Mineta San Jose International 
Airport -  Fencing Contract 16-17

CW AIR $500,000
Phase IV - 
Bid/Award

TBD Pending

8324
Norman Y. Mineta San Jose International 
Airport - Electrical Contract 16-17 

CW AIR $980,000
Phase IV - 
Bid/Award

TBD Pending

8325
Norman Y. Mineta San Jose International 
Airport - Signage contract  16/17

CW AIR $86,000
Phase V - 
Construction

TBD X

Transportation and Aviation Services
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8173
Norman Y. Mineta San Jose International 
Airport Perimeter Security Technology  

CW AIR $11,246,131
Phase V - 
Construction

5/30/2017 X

8247
Norman Y. Mineta San Jose International 
Airport Police Dept Building Replacement

CW AIR $621,176
Phase V - 
Construction

4/18/2017 X

8248
Norman Y. Mineta San Jose International 
Airport Southeast Area IT Infrastructure

CW AIR $638,723
Phase V - 
Construction

3/23/2017 X

7722
North First Street Bicycle Lane Safety 
Improvements

4 DOT $1,005,000
Phase V - 
Construction

10/31/2016 Extended

7780 Ocala Ave Bike and Ped Improvements 5,8 PW TBD Phase III - Design 8/11/2017 X

7015
Park Avenue Multimodal Streetscape 
Improvements

6 PW $4,863,686
Phase V - 
Construction

3/23/2017 X

7013 Safe Pathways to Diridon Station 6 PW TBD Phase III - Design TBD Pending

8225
San Jose Airport Federal Inspection Services 
Improvements

CW,3 PW $4,799,000
Phase V - 
Construction

4/30/2017 X

8078
San Jose International Airport FIS Baggage 
Claim BHS Expansion - Baggage Handling 

3 AIR TBD
Phase V - 
Construction

4/30/2017 X

7653 St John Bikeway & Pedestrian 3 PW $2,533,433
Phase V - 
Construction

6/26/2017 X

7652 St John Multimodal 3 PW $2,724,698
Phase V - 
Construction

6/26/2017 X

7651
The Alameda - A Plan for the Beautiful Way 
Phase 2

6 PW $5,329,000 Phase III - Design 12/22/2017 X

7633
Traffic Signal Installation at Bascom Ave and 
Pamlar Ave

6 PW TBD Phase III - Design 11/13/2017 X

7846
Traffic Signal Installation at Henry Ave. & 
Stevens Creek Blvd.

1 PW TBD Phase III - Design 11/30/2017 X

7628
Traffic Signal Modification at Guadalupe 
Parkway (SR87) and Taylor Street 

3 PW TBD Phase III - Design 12/22/2017 X

7634
Traffic Signal Modification at Monroe Street and 
Moorpark Avenue

1 PW TBD
Phase IV - 
Bid/Award

4/14/2017 X

7631
Traffic Signal Unit 2014B (Everglade/King, 
Story/Sunset)

5 PW $1,963,220
Phase V - 
Construction

5/17/2017 X
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Project 
ID Project Name Council 

District City Service Area Beneficial Use 
Date

None Reported

Community and Economic Development
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2

Project 
ID Project Name Council 

District City Service Area Beneficial Use 
Date

8008 Blairburry Way Sanitary Sewer Replacement 10 Envr & Utility Services 12/20/2016

7562 Brandy Lane Sanitary Sewer Rehabilitation 4 Envr & Utility Services 7/20/2016

8003 Cast Iron Replacement FY 2015-2016 (Package I) 2,3,5,6,7,9 Envr & Utility Services 10/3/2016

6008 Fourth Major Interceptor Rehab Phase IIB 4 Envr & Utility Services 11/30/2016

7381
JLS11/13 Lincoln-Savaker Sanitary Sewer 
Improvement

6 Envr & Utility Services 12/16/2016

6736
Large Trash Capture Device Installation Project Phase 
III

2, 7 Envr & Utility Services 12/16/2016

6725 Monterey-Riverside Relief Sanitary Sewer 2 Envr & Utility Services 4/29/2016

8234 Natural Gas Meters Installation CW,4 Envr & Utility Services 10/21/2016

7946 Process Water Pumps Replacement CW,4 Envr & Utility Services 11/8/2016

7660
Public Works General Engineering Contract For 
Underground Pipe Facilities 2014-2016

CW Envr & Utility Services 11/30/2016

8085 Reservoir Staircase and Railing Installation 8 Envr & Utility Services 12/9/2016

7926
Sanitary Sewer Condition Assessment 2014-2015 
Bayshore I

3,4,5 Envr & Utility Services 7/1/2016

7927
Sanitary Sewer Condition Assessment 2014-2015 
Central Areas 2

3,6,7 Envr & Utility Services 7/22/2016

6728 Stevens Creek Boulevard Sanitary Sewer Improvement 1 Envr & Utility Services 7/29/2016

7071 Willis Avenue Sanitary Sewer Replacement 3 Envr & Utility Services 7/29/2016

Environmental and Utility Services
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7441 McLaughlin Park Renovation 7 Neighborhood Services 8/30/2016

7530 Shady Oaks Park Enhancements Project 2 Neighborhood Services 12/7/2016

7563 Shirakawa Center Improvements 7 Neighborhood Services 12/6/2016

6955
Trail: Penitencia Creek Reach 1 (Nobel Ave - Dorel 
Dr) Const

4 Neighborhood Services 12/21/2016

Neighborhood Services
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7454 PAC Building Redundant Power System Design CW Strategic Support 12/30/2016

Strategic Support
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Project 
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8277 2016 Minor ADA Accessibility Ramps Project CW Transp & Aviation Services 8/21/2014

7674
Downtown Dynamic Message Signs Replacement - 
Phase 1

3 Transp & Aviation Services 9/2/2016

7734 San Carlos Street Basement Repair 3 Transp & Aviation Services 7/29/2016

7632
Traffic Signal Unit 2014C (King/Virginia, 
Hyland/White)

5 Transp & Aviation Services 12/6/2016

Transportation and Aviation Services
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APPENDIX 3 
CITY SERVICE AREAS AND CAPITAL PROGRAMS 

City Service Areas (CSA) Capital Programs 
• Community and Economic Development
• Environmental and Utility Services
• Public Safety
• Neighborhood Services
• Transportation and Aviation Services
• Strategic Support*

• Airport
• Communications
• Developer Assisted
• Library
• Municipal Improvements
• Parking
• Parks and Community Facilities

Development
• Public Safety
• Sanitary Sewer
• Service Yards
• Storm Sewer
• Traffic
• Water Pollution Control Plant
• Water Utility System

* Supports the organization infrastructure to deliver projects within CSAs.
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