Distributed on:

JAN 0 9 2006

SENT TO COUNCIL:

by City Manager's Office



Memorandum

TO: HONORABLE MAYOR AND

CITY COUNCIL

FROM: Leslye Krutko

Stephen M. Haase

SUBJECT: SEE BELOW

DATE: January 5, 2006

Approved

Date

1-9-06

INFORMATION

SUBJECT: FOLLOW-UP TO NOVEMBER 28, 2005 DRIVING A STRONG ECOMONY COMMITTEE DISCUSSION ON THE STATUS OF THE 2000 MAYOR'S HOUSING PRODUCTION TEAM RECOMMENDATIONS

At the November 28, 2005 Driving a Strong Economy meeting, the Departments of Housing and Planning, Building and Code Enforcement presented a status report on the Mayor's 2000 Housing Production Team recommendations. This memorandum responds to questions that were raised during the Committee discussion.

In the Fall of 2000, the Housing Production Team (HPT), made up of community leaders, housing developers, housing advocates and environmental advocates, was created to develop specific goals, recommendations and actions to create more housing in San José. The HPT developed a report with 72 recommendations, which was adopted by the City Council in January 2001. As reported at the Committee meeting, the City has completed, or has underway, all but two of the actions recommended by the Task Force. The remaining two recommendations were deemed to be infeasible at this time.

The City has made significant progress in meeting its housing needs, and has exceeded its Regional Housing Needs Allocation (RHNA) numbers as determined by the Association of Bay Area Governments (ABAG). To date, San José has completed 101% of its 1999-2007 RHNA numbers, which ABAG set at 26,114 units. San José's allocation accounts for 45% of the total housing allocation for Santa Clara County and 11% of the nine County Bay Area region. These 26,114 units are distributed among the economic segments of the community, as depicted in Table 1.

During calendar year 2005 (through November), 1,141 new dwelling units began construction to serve Extremely Low, Very Low, Low, and Moderate Income households (see Table 1). This affordable housing consists of those dwelling units whose construction or rehabilitation was either: (a) financed, all or in part, with loans and/or tax-exempt bonds approved by the City Council and Redevelopment Agency Board, or (b) provided by developers in order to meet State-mandated inclusionary housing requirements in Redevelopment Project Areas.

HONORABLE MAYOR AND CITY COUNCIL

January 5, 2006

Subject: Follow-Up to November 28, 2005 Driving a Strong Economy Committee Discussion on the Status of the 2000 Mayor's Housing Production Team Recommendations

Page 2

Table 1 Unit Count of Housing Produced for the 1999-2007 Regional Housing Need Allocation (RHNA) Cycle

		Units Added - By Calendar Year						Total	
Affordability Categories	1999- 2006 RHNA*	1999	2000	2001	2002	2003	2004	2005**	Units Added
Very Low	5,337	420	560	928	849	686	277	695	4,415
Low	2,364	199	707	1,303	383	386	469	439	3,886
Moderate	7,086	68	163	46	92	271	129	7	776
Above Moderate	11,327	2,919	3,663	2,391	1,254	3,416	1,961	1,982	17,586
TOTAL	26,114	3,606	5,093	4,668	2,578	4,759	2,836	3,123	26,663

^{*}RHNA goals for the time period beginning January 1999 to June 2006.

The work of the Housing Production Team directly impacted these numbers. We estimate that, by implementing the recommendations, over 2,934 new affordable units and 1,100 new marketrate units are planned, are under construction, or are completed. Additionally, the capacity of the General Plan has been increased by 58,500 housing units. Attached to this memorandum is a summary of the results of the recommendations.

Director of Housing

STEPHEN M. HAASE

Director of Planning, Building

and Code Enforcement

Attachment

^{**}Units are reported as of October 31, 2006.

Summary of Results from Housing Production Team Recommendations

TIMO #		The Double
HPT #	Recommendation	Housing Results The City and its partners have accressively purgued
2	Explore other revenues for	The City and its partners have aggressively pursued
	affordable housing	funds made available through Proposition 46. Since
		April 2003, the California Department of Housing and
		Community Development awarded the City of San José
		and local agencies nearly \$9 million, providing services
		and financing 106 new affordable housing units.
		Additionally, two local nonprofit housing developers
		recently received San José's first allocation from the
		Multifamily Housing Program (MHP) for over \$23
		million. These funds will be used to finance 253 new
		affordable housing units.
4, 5	Set aside additional Redevelopment	Between FY 99-00 and FY 03-04, the RDA provided
1,5	Funding for affordable housing	\$61,609,000 million in additional funding to the
	Tunding for affordable housing	Housing Department, resulting in 600 new units
		affordable to extremely low-income households.
700	Move forward specific planning	The Coyote Valley Specific Plan (CVSP) process was
7, 8, 9,		initiated by the City Council in August 2002. The 20-
21	efforts in Coyote Valley, Central	member citizen Task Force appointed by the City
	Coyote, and South Almaden	
		Council is currently evaluating the timing and logistical
		requirements for different jobs/housing development
		scenarios based on a preferred conceptual infrastructure
		and land use plan for Coyote Valley. Community and
		stakeholder meetings will continue through 2006,
		discussing the various components of the specific plan.
· ·		The City Council is expected to consider the CVSP in
		late 2006 or 2007. The plan includes 25,000 new
		housing units, 5,000 of which will be affordable.
		The South Almaden area is not part of the current CVSP
		process.
17	Utilize the RDA to assemble land	The Loft at Alameda (40 units), North San Pedro Site
		(400 units), Keystone Place (42 units), Park View
		Towers (186), and One East Julian (43 units) are all
		projects that demonstrate success in this area. This
		totals 711 units resulting from the RDA's efforts to
		assemble land.
20	Inclusionary Zoning	Since the inclusionary policy was expanded to include
		all Strong Neighborhood Initiative areas in 2002 and
		increasing the requirement to 20% of all development,
		668 affordable units have been completed; 306
		affordable units are under construction; and 597
1		affordable units are in planning/permit stages. San
		José's inclusionary policy has resulted in a potential for
		over 1,571 new affordable housing units.
23	City to take a proceding role in	The City continues to seek opportunities to redevelop
23	City to take a proactive role in	Brownfield sites. The Brandenburg site with at least
	Brownfield Development	
		400 units is an example of this.

ssively seeks to purchase ity of San José, the y (VTA), CalTrans, the
ity of San José, the y (VTA), CalTrans, the
y (VTA), CalTrans, the
the Santa Clara Valley
agencies for housing
s program's success,
are completed, 89
r construction, two
been completed and 18
under construction -
ole units.
ferred to and are being
culty housing. The
nuing to work with SJSU
te a homeownership
l loan program, creating
neowners.
rsion Framework was
n April 6,2004 and
5. Since that time, over
nave been converted.
re converted to housing.
Jose Policy Update,
litachi General Plan
of these conversions.
ely 550 acres of land in
ion General Plan
ampus Industrial
f this total.
ity Council approved
he three phases of the
dding approximately
eneral Plan Residential
sidential land use
San Jose Development
Strategy Plan and the
edominantly developed
•
Council approved an
rea Development Policy
development in the
primary employment
on Valley Hi-Tech
of the update was the
g units to the City's
North San Jose area,
ion of 300 acres of
ential use. These units
se area to provide
proximity to existing job
ure growth. All of these
n a Redevelopment
% requirement for below
% requirement for below s begun to receive
% requirement for below begun to receive ew residential