

TIER 2-SAN JOSE VARIOUS RESURFACING & REHABILITATION PROJECT

(AMERICAN RECOVERY AND REINVESTMENT ACT PROJECT)

PROJECT DESCRIPTION	Resurface and rehabilitate federal aid eligible streets. Scope of work includes replace and removal of failed asphalt, installation of new ADA ramps, installation of bus pads, remove and replace damaged curb and gutter, application of 2" to 2.5" of new asphalt overlay
----------------------------	--

COUNCIL DISTRICT	STREET NAME	FROM	TO	CURRENT SCHEDULE	SCOPE OF WORK	COMMENTS
3	Julian St E	N 21st St	N Market St	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
5	White Rd N	McKee Rd	Alum Rock Av	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
9	Bascom Av	Elden Dr	650' N/O Dry Creek Rd	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
2	Snell Av	Blossom Hill Rd	Santa Teresa Blvd	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
5	Mt Pleasant Rd	Harvest Dr	Marten Av	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
1	Westmont Av	Harriet Av	Quito Rd	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
4 & 5	Mabury Rd	N Capitol Av	N White Rd	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
2	Calero Av	Lean Av	Bridle Wy	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
3	Humboldt St	10th St	11th St	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.
6	Park Av	Newhall St	Hedding Av	Begin Construction Spring 2010	Road prep work includes curb & gutter repair; removal and replacement of failed asphalt; installation of ADA ramps	Construction contract awarded on 4/13/10.

Project Contact: John Burchfiel (408) 277- 5560
Ricardo Morales (408) 277- 8149

Contractor: Top Grade Construction, Inc.
50 Contractors Street
Livermore, CA 94551
(925) 449-5764

For maps and locations: Please click <https://cpms.sanjoseca.gov/pub/index.cfm> and select desired Council District maps