Track Set Up/Construction Road Closure Schedule July 2007

- 1. The following Streets (Race Circuit) will be closed to vehicular traffic after the evening commute hour (approximately 7:00 pm) on Wednesday July 25<sup>th</sup>.
  - a. Almaden Blvd between I-280 and Santa Clara St. will be closed to through traffic.
    - i. Residential and House of Pizza access will be maintained through Almaden Blvd.
  - b. Market St. between San Fernando St. and William St. will be closed.
    - i. Convention Center garage access will be maintained through San Salvador St.
    - ii. Balbach St. residence and businesses access will be maintained through Market St.
    - iii. Fairmont Hotel access will be maintained in the northbound direction between San Carlos St. and San Fernando St.
    - iv. Hyatt Saint Clair Hotel access will be maintained in the northbound direction between San Salvador St. and San Carlos St.
  - c. San Carlos St. will be closed from Woz Way to First St. Local access will be maintained.
  - d. Balbach St. will be closed at Almaden Blvd. Local access will be maintained through Market St.
  - e. Woz Way will be closed between RT-87 (San Carlos off ramp) and Almaden Blvd. Local access will be maintained through San Carlos St.

### **General Information**

- 1. Recommended Routes:
  - a. For eastbound and westbound directions, use Julian Street, St. James St., St. John St. and Santa Clara St.
  - b. For northbound and southbound directions, use Delmas St., Rt-87, Third St., Fourth St., Tenth St. and Eleventh St.
- 2. There will be limited access at most intersections. Please use caution when crossing at intersections.
- 3. Parking will be restricted on both sides of Santa Clara St. from July 27<sup>th</sup> through July 29<sup>th</sup> between RT-87 and Second St to accommodate for emergence access (if needed), increase traffic and the bus bridge.
- 4. All driveways and most major intersections will reopen for the Monday, July 30<sup>th</sup> morning commute.
- 5. There will be intermittent lane/street closures from July 30<sup>th</sup> through August 6<sup>th</sup> to accommodate the teardown.
- 6. If there are any changes to the schedule, it will be communicated via e-mail.
- 7. For additional information, please see attached flier.
- 8. If you have any questions, please call Zahir Gulzadah, City of San Jose, Department of Transportation, at 795-3257.

### **Almaden Blvd**

1. Sunday, July 8<sup>th</sup> (7:00 pm – 10:00 pm)

Track Set Up/Construction Road Closure Schedule July 2007

- a. One lane NB di ecti n lo ed ron Eallb: 2h/W )2 D San Carlos for block installation.
- b. Pedestrian access at intersections across Almaden Blvd will be maintained.
- c. All intersections will remain open.

#### 2. Monday, July $9^{th}$ (7:00 pm – 10:00 pm)

- a. One line N3 dire tipi clo ea fr ni sailbach/Woz to San Carlos for block installation.
- b. Ledes rien access at it ersection across Almaden Blvd will be maintained.
- c. All intersections will remain open.

# 3. Tuesday, July 10<sup>th</sup> (7:00 pm – 10:00 pm)

- a. One NB l ne a lja en to m cha i island close from Park Ave to end of Hairpin runoff for block installation.
- b. Pedestrian access at intersections across Almaden Blvd will be maintained.
- c. All intersections will remain open.
- d. Work hours for Residential/Hotel areas are 7:00 pm 10:00 pm.

#### 4. Wednesday, July 11<sup>th</sup> (7:00 pm – 6:00 am)

- a. One SB lane adjacent to median island closed from end of Hairpin runoff to Park Ave for block installation
- b. Pedestrian access at intersections across Almaden Blvd will be maintained.
- c. All intersections will remain open.
- d. Work hours for Residential/Hotel areas are 7:00 pm 10:00 pm.

## 5. Friday, July $13^{th}$ (7:00 pm – 6:00 am)

- a. One NB lane closed from Park Ave to end of Hairpin runoff for block installation.
- b. Pedestrian access at intersections across Almaden Blvd will be maintained.
- c. All in ersections will remai open.
- d. Work hours for Residential/Hotel areas are 7:00 pm 10:00 pm.

# 6. Friday, July $13^{th}$ (5:00 pm – 10:00 pm)

- a. One SB lane closed from Post to Park Ave to for block installation.
- b. Pedestr in access at in er actions a cross Al raden Blvd will be maintained.
- c. All intersections will remain open.

## 7. Saturday, July 14<sup>th</sup> (7:00 pm – 6:00 am)

- a. One NB lane adjacent to the sidewalk and one NB lane adjacent Median Island to closed from San Car's to Pa'k
- b. All intersections will remain open.

#### 8. Monday, July 16th (7:00 pm - 6:00 am)

- a. One NB lane idjacent to the modal islanded see from Ballbach/Woz to Sa Carlos
- b. All intersections, Adobe garage, Convention Center garage, Convention Center ramp and Hilton entrances will remain open.
- c. Construction hours around Hilton Hotel will be 7:00 pm 10:00 pm.

Track Set Up/Construction Road Closure Schedule July 2007

### 9. Tuesday, July 17<sup>th</sup> - July 23<sup>rd</sup> (9:00 am – 3:00 pm)

- a. Intermittent lane closure in the northbound lanes of Almaden Blvd between San Carlos St and Park Ay 2 to Juil 1 to 1 et 25 r an b idge owers.
- b. Northbound left turn pocket onto westbound Park Avenue will be closed. Use Northbound left turn pocket at San Fernando St.
- c. Market St will remain open as an alternative route if Almaden Blvd is closed.

#### 10. Tuesday, July 17th (7:00 pm - 10:00 pm)

- a. One NB lane adjacent to the sidewalk closed from Ballbach/Woz to Sa Carlos
- b. All intersections, Adobe garage, Convention Center garage, Convention Center ramp and Hilton entrances will remain a coefficient.
- c. Construction hours around Hilton Hotel will be 7:00 pm 10:00 pm.

### 11. Monday, July 23<sup>rd</sup> (7:00 am – 7:00 pm)

- a. Intersection of Post at Almaden Blvd closed for block placement.
- b. Intersection of an Ferral do Stat A maden Blvd closed for block placement.
- c. No vehicular traific and limited pedestran access will be allowed at the above intersections.
- d. Local access on San Fernando St will be allowed.

#### 12. Monday, July $23r^d$ (6:00 am – 7:00 pm)

a. Intermittent lane closure between S nta (lar. S and lost St to place tir s at the hairpin.

### 13. Tuesday, July 24<sup>th</sup> (7:00 am – 7:00 pm)

- a. Two NB lanes closed in front of Convention Center for pit set up (Convention Center's vehicle access will be completely close of A. n. de r (N arket Street a cess will remain open)
- b. Market St will remain open as an alternative route.

## **Market Street**

## 1. Wednesday, July $11^{th}$ - July $16^{th}$ (7:00 am – 4:00 pm)

- a. Intermittent lane closure in the northbound lanes of Market St between San Carlos St and Park Ave to buil the pec sa ial big tovers at d'bidge platform.
- b. Southbound left turn pocket around Caesar Chavez Park will be closed. Use Southbound left turn pocket at San Carlos St.
- c. Almaden Blvd will remain open as an alternative route if Market St is closed.

## 2. Sunday, July 15<sup>th</sup> (7:00 pm – 6:00 am)

- a. Two southbound lanes adjacent to the sidewalk closed from Park Av to San Carlos St.
- b. One southbound la e w. l b in vir ta ned at al time.
- c. Montgomery Theatre and Tech Museum service entrances will remain open.

#### 3. Tuesday, July 17th (9:00 am – 3:00 pm)

- a. Intermittent lane closures build bridges on Market from San Carlos to Ballbach St.
- b. All intersections, Marriott se vice en rat ce di v v ays ind p rki 13 entrance to the Convention Center garage will remain open.

Track Set Up/Construction Road Closure Schedule July 2007

#### 4. Thursday, July 19th (7:00 pm - 6:00 am)

- a. Two southbound lanes adjacent to the sidewalk closed from San Carlos St to Balbach St.
- b. One southbound lane will be maintailed at all in so.
- c. All intersections, Marriott service entrance, driveways and parking entrance to the Convention Center garage will remain open.

#### 5. Saturday, July 21st (8:00 am – 8:00 pm)

- a. wo southbound lanes adjacent to the sidewalk closed from San Carlos St to Balbach St.
- b. One southbound an a vill be not tained at 111 mes.
- c. All intersections, Mariott se vice er timee, dri eways and parking entrance to the Convention Center garage will remain open.

#### **Park Avenue**

#### 1. Monday, July $9^{th}$ (7:00 am – 4:00 pm)

- a. All eastbound lanes closed between Almaden Blvd. and Market St to install race blocks.
- b. Eastbound lanes between Almaden Blvd and Market St will remain closed until August 4<sup>th</sup>.
- c. Two westbour I lar is closed from A macen B id. o Market St to install race blocks.
- d. One westbound lane will be maintained at all times
- e. All intersections and driveway will remain open.

### 2. Mo day Ji ly $16^{\circ}$ t $10^{\circ}$ 1 1 1 1 2 1 1 da July $22^{\circ}$ (7:00 am -4:00 pm)

a. All eastbound lanes closed between Almaden Blvd. and Market St to install suites.

## 3. Monday, July 23r<sup>d</sup> (7:00 am – 7:00 pm)

- a. West leg closed at Alma en I lvc (i) fr n c. l. dob ) to 1st !! grandstands.
- b. Two-way traffic will be provided for Adobe garage on the norm side of Park Av.

### **Balbach St**

# 1. Saturday, July $7^{th}$ (7:00 am – 6:00 pm)

- a. Intermittent lone de sure will occur between Market St and Almaden Blvd to install race blocks on the nor hard out hade of Balba h S:
- b. All intersections and driveways will remain open

# 2. Tuesday, July $10^{th}$ – July $13^{th}$ (9:00 am – 3:00 pm)

a. In erni ter thene sless re will occu be ween Market St and Almaden Blvd to build the pedestrian bridge lowers.

# 3. Friday, July 20<sup>th</sup> (2:00 pm 2:00 cm)

a. Intermittent lane closu e letve 11 farl et S and I lm iden Blvd to build the towers for the pedestrian bridge.