

**San Jose Grand Prix  
Proposed Move-in Schedule – Subject to Change  
As of June 13<sup>th</sup>, 2007**

**Please note that all Driveways and Intersections are to remain open until July 24<sup>th</sup>, 2007 thru race week.**

**Pre-Construction**

**June 25 (Monday)**

**Hours 7am-4pm**

Remove light poles on the north half of Boston properties and erect construction fence

**Construction**

**June 25 (Monday)**

**Hours: 7am – 4pm**

Build Gold Grandstand 1 on the north side

(The southern half will remain open until June 22<sup>nd</sup> 7pm.)

**July 2 (Monday)**

**Hours: 7am – 4pm**

Remove light poles on south half of Boston Properties but leave parking lot open until July 5<sup>th</sup> erect Fence on the 5th

**July 5 (Thursday) – July 11 (Wednesday)**

**Hours: 7am – 4pm**

Build Gold Grandstand 2 on the south side of Boston properties

**July 8 (Sunday) - July 13 (Friday)**

**Hours: 7am – 4pm**

Build Bronze Grandstand (South Hall)

**Block and Fence**

**July 7 (Saturday) - July 9 (Monday)**

**Hours 7pm – 6am**

**July 7 (Saturday)**

**Hours 7pm – 6am**

Balbach; North side (driver's right) from Market to Almaden Blvd

**July 8 (Sunday)**

**Hours 7pm – 10pm**

Almaden Blvd. North; East side (driver's right) from Balbach/Woz to San Carlos Convention Center and Hilton driveways to remain open

**July 9 (Monday)**

**Hours 7pm – 10pm**

Almaden Blvd. North; West side (driver's left) from Balbach/Woz to San Carlos

**Construction****July 10 (Tuesday) - July 16 (Monday)****Hours 7am- 4pm**

Build Grandstand Silver 2 after 11:59pm on July 12<sup>th</sup> to accommodate Music-in-the-Park.

Build Suites in front of CPA

Build suites (Paddock and Luxury boxes) on East Park Avenue from Almaden Blvd. to crosswalk (Note this will mean a full closure of Park Avenue from Almaden Blvd. to crosswalk on one side only)

Build Balbach Street Bridge

**Block and Fence****July 10 (Tuesday)****Hours 7pm – 10pm**

Almaden Blvd. North; West side of Island (driver's right) on Park to end of Hairpin runoff

**July 11 (Wednesday)****Hours 7pm – 6am**

Almaden Blvd. South; East side of island (driver's right) from Hairpin to Park

**Construction****July 13 (Friday)****Hours: 9am-3pm**

Build Balbach Street Bridge

**Block and Fence****July 13 (Friday)****Hours 7pm – 6am**

Almaden Blvd. North; West side (driver's left) from Park to end of Hairpin

**July 13 (Friday)****Hours: 5pm – 10pm**

Almaden Blvd. South; East side (driver's left) Post to Park

**July 14 (Saturday)****Hours 7pm – 6am**

Almaden Blvd. North; West side (driver's left) from San Carlos to Park

Almaden Blvd. North; East side (driver's right) San Carlos to Park

**July 15 (Sunday)****Hours 7pm – 6am**

Park Ave East; North side of median (driver's right) Almaden Blvd. to Market St

Market St. South; East side (driver's left) Park to San Carlos

**July 16 (Monday)**

***Pit Lane***

Almaden Blvd. North; East side of island (driver's left) Balbach/Woz to San Carlos  
Close Park (to eastbound traffic) from Almaden Blvd. to Market, one side only, (driver's right) for Suite Construction

**Construction**

**July 17 (Tuesday) - July 23 (Monday)**

**Hours: 9am – 3pm**

Build bridges on Market St., and Almaden Blvd. (Leave stairs off Almaden Boulevard side. There will be no simultaneous closures of Almaden Blvd. and Market Street.)

Build all ADA platforms

(There will be ***no simultaneous closures*** of Almaden Blvd. and Market Street; each road will close for one day.)

**Block and Fence**

**July 17 (Tuesday)**

**Hours: 7pm – 10pm**

***Pit Lane***

Almaden Blvd. North; East side (driver's right) Balbach/Woz to San Carlos

**July 19 (Thursday)**

**Hours: 7pm – 6am**

Market St. South; West side (driver's right) San Carlos to Balbach  
(Leaving Montgomery Theater and Tech Museum loading dock/driveway open until July 23rd)

Place tires in hairpin

Place tires on Market at Park (driver's left) **12 midnight July 20**

**July 20 (Friday)**

Balbach West; South side (driver's left) Market St. to Almaden Blvd (**2 PM-2 AM**)

**July 21 (8 AM- 8 PM) (Saturday)**

Market St. South; In-street (driver's left) San Carlos to Balbach

Will work with appropriate Mesa Development to insure construction is not affected by block placement while still leaving a fire lane.

**July 22 (Sunday)**

Park Ave East; North side (driver's left) from Almaden Blvd. to Market (**12 AM- 12 PM**)\*Hold off on setting block and fence on Market until as late as possible to minimize impact to retail restaurants.

Market St. South; West side (driver's right) from Park to San Carlos (**12 AM- 12 PM**)

## **Construction**

**July 23 (Monday) – July 27 (Friday)**

**Hours: 7am – 7pm (unless otherwise noted)**

Install stairs on Almaden Boulevard Bridge

Build grandstand 4 (July 24)

Set-up Hotel check-in and Valet Parking (July 24)

Move in concessions Discovery Meadow (July 24)

Move in to convention centre (July 24)

Move in race teams and Motor coaches (July 25)

Build go cart track on Park across from Adobe (July 26) **Hrs: 7am-10pm**

Move in concessions Chavez Park (July 26) **Hrs: 7am-10pm**

Build grandstand Gold 3 (July 26AM) **7am-midnite**

Move in concessions San Carlos (July 27) **7am-midnite**

## **Block and Fence**

**July 23 (Monday)**

**Hours: 7am – 7pm**

Close West leg of intersection at Park and Almaden (Keep crosswalk open on Almaden)

Close Park just passed ADOBE parking entrance (Change Park to two-way for ADOBE building)

Close intersection at San Fernando and Almaden Blvd

Close Intersection at Post, install signal suite (new this year)

**July 24 (Tuesday)**

**Hours: 7am – 7pm**

Close two lanes on Almaden, in front of convention center for pit set up (pm)

(Convention Center's vehicle access will be completely closed on Almaden (Market Street access to remain open.) (Driver's right)

**July 25 (Wednesday)**

Close and set tires at Market, Almaden Blvd and Woz (**10am**)

Build run off and set tires at Park and Almaden (**10am**)

**A Hard Closure of the site will begin after the PM commute around 7pm and is as follows:**

Close Almaden at Santa Clara. (**7pm**)

Close intersection San Fernando and Park (**7pm 26th**)

**All south bound of Market closed**

Close intersection Balbach and Almaden (**7PM**) (control Woz Way for local traffic)

Set tires at Almaden and Santa Clara

Place tires at Park and Almaden

Close San Carlos after PM commute (**7pm to 10 pm**)

Close intersections on San Carlos at Almaden Blvd. and Market (allow VTA access) (**7pm the 25<sup>th</sup>**)

(All closures will still allow pedestrian access for residents, businesses and hotels)

**The Woz/87 lot will close approx. at 10pm on the 25<sup>th</sup>.**

**Hard Closure will include two access gates (at Santa Clara Street/Almaden Blvd and Almaden Blvd/Woz Way) to be utilized by Grand Prix workers and vendors. (Will include business deliveries within the site)**

**July 25 (Once Hard Closure is in place—close all driveways)**

Close and set tires at Market and Balbach (10am)

Close driveways on Balbach (7pm the 26th)

Close driveways on Almaden Blvd. (7pm the 26th)

Close driveways on Park (7pm the 26th)

Close driveways on Market (7pm the 26th)

**Close and secure site (pm)**

- All spectator fencing will be placed prior to the event to allow for pedestrian and vehicular access
- The spectator fencing will be addressed at the meeting of March 10, 2006 and a new plan will be submitted March 31<sup>st</sup>.
- VTA will be closed July 27 (pm) and opened July 29 (pm)
- General hours of Construction: Night Hours 7pm- 6am, Daytime Hours 7am-4pm, block and fence work around residential and hotels will be done between the hours of 7pm and 10pm. Crane work for bridges will be done between the hours of 9am-3pm.
- Signage (4 x 4 sign 6" letters) will be used at the traffic divide on Market St. at Balbach Ave. beginning Thursday the 26<sup>th</sup> to show that "Tate Automotive is open for business".
- Police/Coleman Security manning traffic in that area will be instructed to let all employees and customers through.

**Proposed Move out Schedule – Subject to change  
As of June 13th 2007**

**Construction**

**July 29 (Sunday) (6pm)**

Remove grandstand 3 (first removal)

Start removal of suites on Park

Start removal of Gold grandstand in Boston Property

Remove concessions from Chavez Park

Remove concessions from San Carlos

Remove go cart track from Park

All race teams and motor coaches move out (tankers to be moved out by midnight)

**Removal of Block and Fence, etc.**

**July 29 (Sunday) (6pm)**

**Following Intersections and driveways. (Note that all intersections and driveways will be open prior to the Monday, July 30 morning commute)**

1. Almaden Blvd. and San Carlos
2. Market and San Carlos
3. Remove tires, block and fence from runoffs at Almaden and Santa Clara
4. Remove stairs on Almaden Blvd. Bridge
5. Open all driveways for pedestrians, businesses and hotels.
6. Almaden and Woz Way
7. Intersections at Almaden and Santa Clara **(12am)**
8. Market and Balbach **(12am)**
9. Market and Park **(12am)**
10. Almaden and Park by the bank **(12am)**

**Construction**

**July 30 (Monday)**

**Hours: 7am - 4pm**

Finish removal of grandstands Silver 4

Start removal of grandstand silver 2

Start removal of bridges (1. Market 2. Almaden Blvd. 3. Almaden Ave.)

Remove everything from the convention centre

Remove everything from Discovery Meadow

Remove ADA ramps

**Block and Fence, etc.**

**July 30 (Monday)**

**Hours: 7am - 4pm**

1. Remove from both sides on Park, Almaden to Market (note one side of Park is still closed)
2. Remove from both sides on Market, Park to San Carlos
3. Remove from middle of road on Market, San Carlos to Balbach
4. Open intersection at San Fernando

5. Open intersection at Almaden and Park (pm)
6. Remove the remaining tires

### **Construction**

**July 31 (Tuesday)**

**Hours: 7am - 4pm**

Ongoing (anything that was not completed previously)

Start Removal of Suites at CPA

Start grandstands Bronze (begin west going east)

### **Block and Fence**

**July 31 (Tuesday)**

**Hours: 7am - 4pm**

1. Remove Balbach, Market to Almaden residence side
2. Remove Market, San Carlos to Balbach
3. Remove Almaden, Convention centre side

### **Construction**

**August 1 (Wednesday)**

**Hours: 7am - 4pm**

Finish removal of grandstand Silver 2

Finish removal grandstand Silver 4

### **Block and Fence**

**August 1 (Wednesday)**

**Hours: 7am - 4pm**

1. Remove Almaden, Santa Clara to Park on Adobe side
2. Remove Almaden, Park to San Carlos on Performing Arts side
3. Remove Almaden, hairpin to Park

### **Construction**

**August 2 (Thursday)**

**Hours: 7am - 4pm**

Ongoing

### **Block and Fence**

**August 2 (Thursday)**

**Hours: 7am - 4pm**

1. Remove Almaden, San Carlos to Woz Way
2. Remove centre median Almaden, hairpin to San Fernando
3. Remove Market to Almaden on Balbach

### **Construction**

**August 3 (Friday)**

**Hours: 7am - 4pm**

1. Finish removal of bronze grandstand

2. Ongoing removal of gold grandstands
3. Finish removal suites on Park
4. Finish removal bridges on Market (1) and Almaden Blvd. (2)

**Block and Fence**

**August 3 (Friday)**

**Hours: 7am - 4pm**

Remove medians on Almaden San Fernando to Park, Park to San Carlos and in front of convention centre on Almaden

**Construction**

**August 6 (Monday)**

**Hours: 7am - 4pm**

Remove Almaden Avenue Bridge

Removal of Gold grandstands

**Block and Fence**

**August 6 (Monday)**

**Hours: (7am-4pm)**

Clean up site

**Construction**

**August 17 (Friday)**

Boston Property construction removal finished and all materials removed from site

- Spectator fences will be removed or opened to allow for pedestrian and vehicular access July 30 (pm)



