

Watson Park – Regulatory Agencies

Agency	Permit Required	City Provided Documentation	Critical Path Yes / No (Order)	Initial Meeting	Target Date for Permit Approval ¹
1) Federal Emergency Management Agency (FEMA)	Yes	<ul style="list-style-type: none"> • Conditional Letter of Map Revision based on fill (Permit for floodplain adjustment) • Grading Plan • Letter of Map Revision based on fill • As-Built Plan 	Yes (# 1)	7/26/07	4/18/08
2) U.S. Army Corp of Engineers (ACE)	To Be Confirmed (TBC)	<ul style="list-style-type: none"> • Permit Application including Site Maps, Construction Plans – required if creek channel is affected and/or storm water outfall flow is increased 	TBC (# 2)	Future	To be confirmed 11/2007. Permit determination could have impacts on schedule and trigger other agency review.
3) City of San Jose Planning Building and Code Enforcement (PBCE)	Yes	<ul style="list-style-type: none"> • CEQA documentation 	Yes (# 2)	5/07	8/5/08 Requires 30 Day Public Posting Period ²
4) State Department of Toxic Substances Control (DTSC)	Yes	<ul style="list-style-type: none"> • Proposed Remedial Action Plan • CEQA documents • Health and Safety Plan • Institutional Controls • Grading Plan • Remedial Action Plan Completion Report 	Yes (# 3)	9/2005	8/8/08 Requires 30 Day Public Posting Period ²
5) State Department of Fish & Game (CDFG)	Yes	<ul style="list-style-type: none"> • Biological Study • CEQA Documents • Construction Documents 	Yes (# 4)	6/21/07	11/17/08

¹ The schedule dates provided in this document are based on a California Environmental Quality Act (CEQA) Mitigated Negative Declaration.

² Public protest during review period would result in additional delay.

Watson Park – Regulatory Agencies

Agency	Permit Required	City Provided Documentation	Critical Path Yes / No (Order)	Initial Meeting	Target Date for Permit Approval ¹
6) State Regional Water Quality Control Board (RWQCB)	Yes	<ul style="list-style-type: none"> Hydrology Study Grading Plan CEQA Documents Construction Documents 	Yes (# 4)	6/21/07	11/17/08
7A) Santa Clara Valley Water District (SCVWD)	No	<ul style="list-style-type: none"> Hydrology Study Grading Plan Environmental Documents Construction Documents 	Yes (# 4)	2/8/2007	NA
7B) Coyote Watershed Integrated Working Group (CWIWG)	No	Coordination Group: Members include RWQCB, ACE, SCVWD, CDFG, Guadalupe-Coyote Resource Conservation District, Santa Clara County Planning Department, NOAA National Marine Fisheries Service [National Oceanic & Atmospheric Administration Fisheries Service (NOAA)], US Environmental Protection Agency (EPA)	No (See individual members)	6/21/07	NA
8) South Bay Water Recycling (SBWR)	Yes	<ul style="list-style-type: none"> Partial Construction documents focused on recycled water use for irrigation 	Yes (# 5)	Future	11/17/08
9) California Integrated Waste Management Board	No	Grant Application	Yes (# 6)	10/06	NA