

JAN 31 2003

*Memorandum* City Council Liaison Office


TO: Honorable Mayor and  
City Council

FROM: Katy Allen

SUBJECT: SAN JOSE CIVIC CENTER  
PILE DRIVING SCHEDULE

DATE: 01-31-03

Approved



Date

1-31-03



The New San José Civic Center


INFORMATION

**Production pile driving is scheduled to begin the first week in February.**

The Concrete Piles contract for the New Civic Center Project was awarded to Foundation Constructors. Pile driving began on December 31, 2002 and was completed on January 22, 2003. This phase of the contract, also known as the indicator pile phase, involved the driving of 60 piles.

The production pile phase is planned to begin the first week of February 2003 and completed by mid-June 2003. This phase involves the driving of about 1,630 piles. Placement of piles will begin along Sixth Street in the area under the tower. After the first week of pile driving, a second rig will be delivered to the site to drive piles simultaneously. Pile driving will take place between 8:00 am and 5:00 pm, Monday through Friday. Pile delivery may occur on some Saturdays, but no driving of piles is currently planned on weekends.

Notices to the residents and businesses describing both the indicator and production pile phases of the work were sent in December 2002. To provide the community with a central point of contact, we are advising that all calls be directed to the City's Call Center at 277-4000.

e. Thompson 

for   
KATY ALLEN  
Director, Public Works Department